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FACT SHEET AND EXECUTIVE SUMMARY - EN 
 



FACT SHEET – BURKINA FASO 
 PIC II PIC I 

Period 2008-2012 2003-2007 
Budget 62,9 millions € 21,6 millions € 

Objective 
Contribute to capacity building for a 
sustainable economic development 
and poverty reduction 

Poverty Alleviation  
 

Priority sectors 
Natural Resources Management 
Technical and Professional 
Education and Training 

Education, Technical and 
vocational training  

Ad hoc sectors Health, Alphabetisation  
Political commitment Challenges 

 
- Capacity building through a 

sector-wide approach (SWAp) 
and programme approach 

 
- Application of Aid efficiency 

principles (Paris Declaration) 
 

- Tripling the budget in comparison to PIC I 
- New modalities, more complex and time 

demanding  
- Set up of a sector wide approach in sectors poorly 

structured and supported 
- Three weak domains (Coordination, Mid-term 

Expenses Framework, Monitoring-Evaluation): 
targeted for capacity building 

Implementation in figures (on 15/01/2012) 
Commitment rate: 56 % - Financial execution rate: 25 %-  

Disbursements spread over and estimated between 12 and 13 millions € in 2013 and 2014 
 

2008 2009 2010 2011 2012 2013 2014 2015 2016 2017
BKF010 - Alpha
BKF011 - FP
BKF012 - PAGREN
BKF013 - Transfusion
BKF014 - Alpha 81%
BKF018 - EFTP
FONAENF 60%
BKF015 - IFN 2 23%
BKF016 - PN-PTFM 37%
BKF017 - Zébu Azawak 16%
BKF019 - PASF
FAO - PAGED-PFNL 73%
PNUD - PTFM 25%
BKF020 - Transfusion
FNUAP - Fistule 100%

TP
E
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N

R
M
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Projects / Programmes Terms - Financial execution on 15.01.12

 

Situation Identified weaknesses Opportunities - Perspectives

Governance 
Small operational steering 
committees  
Transparency and reciprocity of 
information on the execution 

Monitoring -
Evaluation Not results oriented 

Targeted by BKF18 and 19 
through capacity building 

Synergies 
Opportunities not always exploited 
within and between projects and 
sectors 

Potential integration and 
consolidation of ongoing 
projects experiences via 
BKF18 and 19 

Transversal 
themes Not a systematic concern  More systematic integration in 

BKF18 and 19 
 

Main conclusions and recommendations 
SWAp Solid foundations established. To be ontinued. 
Sector 

programmes 
Watch BKF18 and 19 structuring potential. Exploit their integration 
potential. 

Aid efficiency 
Higher ownership. Good alignment with regard to sector strategies. 
Encouraging initiatives at the level of harmonization. Efforts needed 
to continue to increase the use of the national systems and improve 
result based management. 

After 2012 
Extension of the PIC II length up to 2015. Time for the first lessons to 
be drawn from sector programs. Investigate the feasibility of sector 
budget support in the next PIC.  

Option Extension of the sector concentration (basic education or livestock) 
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EXECUTIVE SUMMARY 
 

The PIC II marks an acceleration of the cooperation between Burkina and Luxembourg 
with a budget that is three times the one of PIC I. The PIC II is also a turning point for the 
implementation of the cooperation. The two partners demonstrated notable willingness 
and perseverance in anchoring their cooperation programs in the two PIC II priority 
sectors (vocational training and management of natural resources) as part of sector wide 
approaches. 

The result is a mitigated one: on the one hand, tripling the budget has increased the 
pressure on the effectiveness of the programs implementation. On the other hand, 
establishing a sector-wide approach has called for new implementation modalities, more 
complex and lengthier to be effective in sectors which were poorly structured in 2008. 
Two risks could be expected from this duality: either a longer than expected period to 
move from the formulation phase to the implementation phase or a limitation in applying 
the principles of the Paris Declaration. 

Four years after signing the PIC II, the risk that has materialized is the one linked to the 
implementation of the programs. One year from the term of the PIC, the commitment 
rate is only 56% compared and the budgetary execution rate is 25% in comparison to 
the total budget. There are several reasons for this delay, the main ones being the late 
definition of operational sector policies; the time for understanding, owning and 
constructing the sector-wide approach; the delays associated with the co-formulation; 
the discussion on the choice of the procedures to use; the heaviness of some national 
procedures.  

Both partners are very committed to the implementation of the Paris Declaration. Clear 
progress is noted in terms of the alignment with strategic and sector policies, the 
ownership and the harmonization. Progress is also visible but less strong in terms of the 
alignment with national systems and mutual accountability. Efforts are still needed in 
terms of results-based management. At the implementation level, this overall positive 
assessment is confirmed in the case of the bilateral cooperation. The picture is more 
mitigated for projects/programs supported by Luxembourg through multilateral agencies. 
These programs have a lower performance management, the information is less 
accessible compared to bilateral cooperation and the implementation is less opened to 
national procedures (FAO, UNFPA). 

The perspectives at the level of the implementation in 2012 are encouraging with 
acceleration in the pace of projects/programs’ implementation that should continue until 
the end of 2014 and lead to a level of disbursement which should be about 12 and 13 
million respectively in 2013 and 2014. The majority of projects/programs will expire in 
2015, this deadline is extended to 2016 and 2017 for both sector programs (BKF18 and 
19). 

The period of early 2015 appears to be a key milestone for the cooperation between 
Burkina and Luxembourg. This period seems convenient for the definition of a new PIC, 
successor to the PIC II. Defining a new PIC in 2012 seems premature given the slow 
progress achieved in the new projects/programs. An early new PIC would have little 
added value because the formulation phase for two major sector programs is still under 
completion. To increase the pressure on the two priority areas would be risky, the 
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capacity of these sectors being already heavily mobilized by the two new sector 
programs. 

The recommendations of the mid-term review for the current PIC and the successor are 
developed at three levels: 

 1. Strategic recommendations which concern more the 2 governments as the 
driving forces of the PIC 

 2. Recommendations regarding the implementation which rather concern those 
involved at the operational level 

 3. More specific recommendations which concern one or the other partner. 

 
STRATEGIC RECOMMENDATIONS 
 
Recommendations Actions to plan Actors 
Define a successor 
to the PIC II after 
December 2012: 
 
Option 1: 
Extension of PIC II 
until early 2015 
keeping the focus on 
the two current 
priority sectors 
 

Benefits from option 1: 
- To take into account the gap between the projects / 

programs schedules and the term of the PIC II; 
- Reaching the expected level disbursements in 

2013 and 2014; 
- Alignment with the principles of the EU Code of 

Conduct (maximum two sectors of concentration 
per TFP). 

 
Disadvantages of option 1: This option does not allow 
Luxembourg to meet its financial commitments as it 
does not require an increase in the budget. 
 

DG Coop, 
MAE 

Option 2: 
Option 1 + opening 
of the cooperation to 
a third priority sector 
 

Benefits from option 2: 
- Alignment with the principles of Burkina Faso 

(maximum three areas of concentration per TFP); 
- Guarantees of more regular disbursements and at 

the expected level; 
- For Luxembourg, a solution to meet its financial 

commitment in the context of the extension of the 
PIC 

 
Disadvantages of option 2: 
- Shift of calendars with a support to a new sector 

overlapping with the PIC III 
 
Actions: 
- Preserve the efforts made for concentrating the 

support and increase the overall consistency of 
Luxembourg interventions 

- Conduct a strategic consultation at the level of the 
Burkina Faso government and of the other donors 
on the issue of sector concentration of Luxembourg 

DG Coop, 
MAE, TFP 
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and the opening of Luxembourg's cooperation to a 
new area. 

 
For the choice of a potential  new priority sector: 
Work to maintain the overall coherence of the 
Luxembourg cooperation strategy in Burkina by 
exploring ways to choose the new sector within the two 
priority areas identified by the mid-term review: basic 
education or livestock. 
 
Benefits of supporting basic education:  
- a direct contribution to the fund PDSEB is an 

operational and quick solution that could ensure 
more regular disbursements for the Luxembourg 
cooperation. 

- a timely solution for Burkina that is looking for 
partners in this sector to overcome the withdrawal 
of the Netherlands. 

 
Benefits of supporting livestock:  
- a sector currently poorly supported  
 
Disadvantages of supporting livestock:  
- not an immediate solution since an institutional 

diagnostic, followed by a formulation phase 
enrolling preferably in a sector-wide approach, 
should be made. 

 
Begin preparatory 
work for the 
definition of the PIC 
III late 2014, early 
2015 
 

Late 2014, early 2015: 
For the  priority sectors of PIC II: 
- Draw the first lessons of the sector programs that 

are being put in place, through mid-term evaluation 
(if the schedules are ok) or a new lighter mid-term 
review focused on this aspect. 

- Based on the results of these studies (evaluation, 
review, diagnosis), explore in a better informed 
manner the possibility of sector budget support in 
the next PIC 

 
For the new sector: 
- Depending on the option selected, continue and 

consolidate the commitment made in the 
framework of the extension of the PIC II 

 

DG Coop, 
MAE 

Improve the political 
and strategic follow-
up of the PIC 
 

Hold more regular meetings of the Partnership 
Commission at the ministerial level, if not every year, 
at least every two years. 
 
If the Partnership Commission can not be held at 
ministerial level every year, hold joint meetings at the 
level of Cooperation Directors / General Directors 

DG Coop, 
MAE  
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every year. 
 
Inform discussions and decisions of the Partnership 
Commission with a dashboard related to global and 
specific objectives of the PIC and with a qualitative and 
quantitative analysis of the effects of interventions 
supported by Luxembourg: 

- The progress of sector policies based on the 
monitoring framework in place in the sectors 

- The level of technical and financial 
implementation of the projects / programs 

- The monitoring of the implementation of the 
principles of aid effectiveness based on the 
indicators defined in the Paris Declaration 

 

 
 
DG Coop, 
MAE,  
projects and 
sector actors, 
Lux-
Development 

Increase aid 
previsibility  

Identify the reasons limiting the recording of the aid 
financed by Luxembourg in the national budget. 
 
Strengthen national mechanisms to ensure that project 
teams transmit the required financial information in a 
timely manner  for the preparation of the Budget Law  
 
 

DG Coop, 
Sector 
Ministries and 
projects 
teams  

Continue the efforts 
to harmonize 
interventions with 
other TFP 
 

Maintain the active involvement and participation of 
Luxembourg within the TFP community, particularly as 
leader in the vocational training sector (see specific 
recommendations for Luxembourg: resource vs. 
commitments). 
 
Learning from the three exercises of co-formulation 
that Luxembourg has just made, record them in a 
document that will guide and ease future co-
formulation exercises in Burkina and elsewhere, for 
Luxembourg cooperation or other cooperation. This 
document could be enriched with other experiences of 
co-formulation, later be complemented with 
experiments of co-implementation and an orientation 
guide for Luxembourg. 
 

MAE 
(Embassy), 
concerned 
TFP and Lux-
Development 

Support DG Coop’s 
role as coordinator 
of donors’ support 
 

In identifying the next PIC, repeat the experience of 
the past and leave the final choice of the priority 
sectors to the MEF, in coordination with other 
ministries. 
 
Associate DG Coop to the decision on budget 
allocation across sectors. 
 
Exchange, at the level of Burkina Faso government, 
the cooperation programs of the different TFP. 
 
Make sure to respect the coherence of the division of 

MAE, 
MEF/DG 
Coop 
 
 
 
 
 
 
DG Coop, 
Burkina 
government 
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labor between donors as planned. In case of support 
request not planned in a cooperative program, it 
should be subject to a dialogue at the government 
level, coordinated by DG Coop. TFP should be 
involved in these discussion. 
 

 

Enhance the role of 
multilateral agencies 
 

Short term: Conduct a tripartite consultation to discuss 
and exploit the results of internal strategic reflection 
conducted at UNDP, to enhance its role and define 
new strategic directions for its intervention. 
 
Medium term (at the time of identification of the next 
PIC): Expand this consultation to other multilateral 
agencies that could be supported by Luxembourg 
through its next PIC 
 

DG Coop, 
MAE 
(Embassy), 
PNUD 
 
 
DG Coop, 
MAE, 
multilateral 
agencies 

Communicating 
around the 
experience of 
Luxembourg 
cooperation in 
Burkina and draw 
lessons 
 

Document this unique experience for Luxembourg to 
have gone that far in anchoring its intervention in the 
context of a sector wide-approach and program and in 
applying the principles of aid effectiveness already in a 
PIC of second generation. 
 
From the first lessons drawn, communicate around the 
benefits and risks both in Burkina within the community 
of TFP, and in Luxembourg. 
 
Communicate better on this approach would actually 
bring more arguments to discuss conclusions that 
sometimes can quickly be drawn from an 
implementation rate unusually low for the Luxembourg 
cooperation. It could also help removing any remaining 
doubts about new approaches and modalities.  
 

DG Coop, 
MAE 

 
RECOMMENDATIONS AT THE IMPLEMENTATION LEVEL 
 
Recommendations Actions to plan Actors 
Exploit the 
opportunity of BKF 
18 and 19: 
 
(1) to ensure the 
sustainability of the 
benefits from the 
other projects  
supported by 
Luxembourg (former 
and current)  
 
(2) to consolidate 

Continue to inform and sensitize the TFP contributing 
with Luxembourg to sector programs BKF18 and 
BKF19, as well as concerned sector actors about the 
ongoing projects supported by Luxembourg 
cooperation which potentially have a relationship with 
these two programs. 
 
Associate to this awareness action national project 
teams, in charge within Lux-Development and FAO 
(PAGED / PFNL), of the implementation of these 
interventions. 
 
At the level of the steering committees of ongoing 

Sector 
Ministries, 
national 
projects 
teams, MAE 
(Embassy), 
concerned 
TFP, FAO 
and Lux-
Development  
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and build on 
successful 
experiences 
 

projects, exploit the mid-term evaluation of the projects 
to identify best practices (BKF12) that could benefit 
other programs and the achievements that could be 
supported by the sector programs to enhance their 
sustainability (BKF11 and 14). 
 
At the level of the steering committees of sector 
programs, study the possibility of integrating in their 
work programs the priority actions that have been 
identified 
 

Strengthen the 
national monitoring 
system 
(mechanisms and 
tools) for greater 
mutual 
accountability at all 
levels (project-sector 
operator-recipient) 
and fully integrated 
across sectors 
 

Share on time relevant information on the technical 
and financial implementation, on the one hand, from 
the national teams and projects to the DEP and, on the 
other hand, from the project teams to the implementing 
agencies and vice versa. 
 
Ensure that national project teams are the cornerstone 
of this system and have access to comprehensive 
information on the implementation of the interventions. 
 
Depending on the partners, identify the level of detail 
of information that is relevant to communicate and 
develop a system of accountability which varies 
according to each type of partner. 
 

Responsible: 
National 
Teams 
projects, 
sector 
ministries 
(DEP) 
 
Support: 
Implementing 
agencies  
 

Promote and 
implement the 
principle of results 
based management 
at the level of the 
two sector programs 
 

Use or develop indicators to measure qualitative and 
quantitative progress of sector policies at the level of 
the outcomes and the objectives: this involves going 
beyond the measure of inputs and outputs and better 
assessing results and performance. 
 
Give preference to using existing indicators or develop 
new indicators appropriate for the national players in 
terms of concept (which results), definition (which 
indicator) and method (how to calculate it regularly). 
 
Formulate realistic indicators, easy to measure and 
reduced in number able to inform the progress at the 
sector and national strategies levels. This involves the 
establishment of monitoring mechanisms (dashboards, 
collection devices with planning resources...). 
 
Connect these monitoring devices with sector medium-
term expenditure frameworks to align planned 
activities, expected results and available resources (or 
resources to mobilize) 
 

Responsible: 
National 
Projects 
Teams, sector 
ministries 
(DEP, 
monitoring, 
evaluation 
and statistical 
cell) 
 
Support: 
Implementing 
agency I 
 
 

Strengthen or set up 
ad hoc structures to 
make operational 

For ongoing projects: 
 
Avoid major changes that would slow the pace of 

Sector 
Ministries, 
MEF (DG 
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decisions outside of 
the Steering 
Committees 
meetings 
 
 
 
 
 
 
 

implementation of ongoing projects. Wherever 
possible, open the Steering Committees of ongoing 
projects to provide more space for stakeholders 
(beneficiaries and operators) concerned by the 
interventions but not represented in the committees, at 
least as observer. 
 
In case of the unavailability of the Secretary-General, 
give delegated authority to referents of projects to 
ensure regularity and punctuality for the meetings of 
the steering committees. 
 
For purely operational matters, transfer operational 
skills to a lighter technical body liable vis-à-vis the 
Steering Committee. 
 
For programs in formulation: 
 
From the start, identify existing national bodies that 
could take over the role of the Steering Committee and 
strengthen the sector dialogue framework. 
 
If a new instance is to be set up, integrate it into the 
organizational structure of ministries, establishing fully 
integrated mechanisms and sustainable beyond the 
program 
 

Coop), MAE 
(Embassy), 
Lux-
Development 
 
 
 
 

Accelerate the 
implementation of 
the PIC II, by 
removing some 
institutional and 
organizational 
barriers 
 

Exploit the results of the discussions of the workshop 
on procurement reform. 
 
Speed the review of procurement procedures. Ensure 
that these revised procedures allow an acceleration of 
the implementation of interventions and are quickly 
applied. 
 
Associate the DEP of the Ministry of Health in BKF20 
and include this project in the list of projects and 
programs of the Ministry of Health 
 

Burkina 
government 
 
 
 
 
 
 
Ministry of 
Health, Lux-
Development 

Ensure a better 
integration of cross-
cutting themes 
 

Make more systematic baseline studies prior to sector 
programs (foreseen in the BKF19 and to be foreseen 
in the BKF18) to integrate these topics and formulate 
gender, environment, ... strategies more effective in 
these areas. 
 
Use the results of baseline studies provided in the BKF 
19 (and to include in the BKF18) for the definition of 
indicators to be included in the monitoring system. 
 

Responsible : 
Sector 
ministries 
  
Support : 
Implementing 
agencies 
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SPECIFIC RECOMMENDATIONS FOR BURKINA FASO 
 
Recommendations Actions to plan Actors 
Make widely and 
readily accessible 
information 
contained in the 
Platform Aid 
Management 
 

Accelerate work on the online access to the 
information of the PGA in a dynamic form, to enable 
establishing the mapping of different TFP interventions 
in the territory and to make specific requests by sector, 
by region, by TFP, by modalities of intervention. 
 

DG Coop 

 
SPECIFIC RECOMMENDATIONS FOR LUXEMBOURG 
 
Recommendations Actions to plan Actors 
Optimize the 
information system 
with multilateral 
agencies 
 

Move towards decentralization of exchanges of purely 
operational information between the representations of 
agencies on the field and the Embassy of 
Luxembourg. 
 
Establish or strengthen the mechanism for copying 
mails to ensure a comprehensive and systematic 
information exchange at all levels (field and 
headquarters). 
 
Establish a regular monitoring system detached from 
the implementation of the interventions (by tranches) 
and from the triggering the payment of the next tranch. 
 

MAE, 
Multilateral 
agencies  

Review the 
commitments and/or 
the resources of the 
Embassy 
 

Perform diagnostics of the capacity (human resources) 
of the Luxembourg Embassy and compare it with its 
commitments as a leader in the vocational training 
sector and the commitments related to the sector-wide 
and program approach. 
 
Depending on the outcome of the diagnostic and of the 
policy choices of Luxembourg, decide whether to 
strengthen the cooperation office in Ouagadougou or 
to refocus its commitments. 
 

MAE 

Ensure more work 
complementarity 
between the 
Embassy and Lux-
Development 
 

Exploit the experience of Luxembourg in other 
countries (Nicaragua) to define a clearer division of 
work between the Embassy and Lux-Development in 
the field. This is essential in the context of sector-wide 
approaches where the boundaries between the 
operational and policy levels are not always clear. 
 

MAE, Lux-
Development 

Continue adjusting 
the mandate of Lux-
Development 
 

At the headquarters level, reflect on the changing role 
of Lux-Development in the context of SWAp and 
program around a support and advisory role to the 
MAE and to the sectors.  

MAE, Lux-
Development 
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