

Evaluation of the Paris Declaration Phase 2

Critical Milestones

Period/Date	In country and donor/agency HQ	Core Evaluation Team
7 – 10 Dec	Meeting/workshop of country and donor/agency headquarters study team leaders, Core Team and International Reference Group to discuss emerging findings and the plan for the synthesis (Bali, Indonesia).	
31 Dec (3 Jan 2011)	Submission of final country and donor/agency-level reports	Celebrating the New Year and preparing for hard work
2011		
Jan – Mar	Dissemination of evaluation results in countries	Analysis, up-dating, compilation, QA on inputs and drafting Synthesis Report. Draft by 8 March. for review by MB, QA & translation, to be circulated 6-7 April)
7 April	Draft Synthesis report sent to IRG for comments	
27-28 April	4 th Meeting of the International Reference Group to comment on the draft Synthesis Report (Copenhagen)	
April – May	Continued dissemination of evaluation results in countries	Finalisation of Synthesis Report
May – Sep	Dissemination activities/inputs to preparations for High Level Forum	