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PREFACE

The Finnish Government decided in 2001 to phase out the traditional bilateral devel-
opment cooperation of  Finland to Egypt by the end of  the year 2007. This decision 
was reconfirmed in the Government’s development policy of  2004. The intention 
was to shift the relationship with Egypt into a normal partnership between the two 
countries, a partnership which would be more balanced and diversified and where po-
litical, commercial, cultural and institutional dimensions would be strengthened.

The Ministry for Foreign Affairs of  Finland commissioned an external evaluation of  
the transition process in the co-operation between Finland and Egypt. 

While the transition strategy itself  has plausible objectives, they were too ambitious 
given the time frame and resources available in both countries. The Plan of  Action 
designed for implementation lacked logical ordering of  individual activities, which 
would have allowed resetting the objectives and extension of  the implementation pe-
riod. The evaluation shows that this would have been necessary due to several delays 
in the process. The evaluation presents also other valuable information on the proc-
ess, where several Finnish actors from both public and private sector have taken part. 
In short, the evaluation succeeded in identifying lessons learnt, which are worthwhile 
to take into account in other similar transition processes. 

It is noteworthy that an external independent evaluation presents one view on state 
of  affairs. 

Helsinki, 21 May 2010

Aira Päivöke
Director
Development Evaluation
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ACRONYMS
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CDM Clean Development Mechanism (under Kyoto)
CIMO Centre for International Mobility (in Finland)
CD Community Development 
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EAIS Egyptian Antiquities Information System
EBC Economic and Business Cooperation 
ECIM The Egyptian Cadastral Information Management
EEAA Egyptian Environmental Affairs Agency 
EIB European Investment Bank
ENTRO Eastern Nile Technical Regional Office
ENP European Neighbourhood Policy
ENV Co-operation in the field of  Environment (ENV) 
EPAP Egyptian Pollution Abatement Project 
EU European Union
EUR Currency Euro
GWR Gender Equality and Women’s Rights 
GG Good Governance
GoE Government of  Egypt
GoF Government of  Finland
HEI Higher Education Institution
HR Human Rights
HW Hazardous Waste
HWMP Hazardous Waste Management Project 
HWMU Hazardous Waste Management Unit of  Governorate of  Alexandria
IC Institutional Cooperation
ICI Institutional Cooperation Instrument
ICT Information and Communication Technologies
ICZM Integrated Coastal Zone Management Programme
LCF Local Cooperation Funds
LDC Least Developed Countries
MDG Millennium Development Goal
MEDA The principal financial instrument of  the European Union for the 

implementation of  the Euro Mediterranean Partnership
MCIT Ministry of  Communication and Information Technologies  

(of  Egypt)
METAP Mediterranean Environmental Technical Assistance Program
MFA Ministry for Foreign Affairs of  Finland
MIC Ministry of  International Cooperation (of  Egypt)
MoU Memorandum of  Understanding
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MSEA  Ministry of  State for Environmental Affairs
NGO Non Governmental Organisation
NOPWASD National Organisation of  Potable Water and Sanitation Drainage
ODA Official Development Assistance
OECD Organisation for Economic Cooperation and Development
PPP Public Private Partnership
RIPECAP Regional Industrial Pollution and CO2 Emission Abatement 

Project for Arab Countries 
RITI Regional Information Technology Institute
RITSEC Regional Information Technology and Software Engineering 

Centre
SYKE Suomen Ympäristökeskus (Finnish Environment Institute)
TAIEX Technical Assistance and Information Exchange instrument (of  the 

European Commission)
ToR Terms of  Reference (of  the study)
UN United Nations
UNDP United Nations Development Programme
UNEP United Nations Environment Programme
UNIDO United Nations Industrial Development Programme
USA United States of  America
USAID United States Agency for International Development
WB World Bank

Other acronyms and abbreviations mentioned in the text are explained as they 
appear.
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Uusi Kumppanuus Egyptin kanssa:  
Siirtymävaiheen Evaluaatio

Ulkoasiainministeriön evaluointiraportti 2010:1

ISBN 978-951-724-837-2 (painettu); ISBN 978-951-724-838-9 (pdf);
ISSN 1235-7618

Raportti on luettavissa kokonaisuudessaan http://formin.finland.fi

________________________________

TIIVISTELMÄ

Siirtymä kohti Suomen ja Egyptin välistä uutta kumppanuutta oli seurausta Suomen 
valtioneuvoston päätöksestä päättää vähitellen kehitysyhteistyö Egyptin kaltaisten 
keskitulotason maiden kanssa. Evaluaation tavoitteena oli saada ulkopuolisten asian-
tuntijoiden näkemyksiä siirtymästä sekä mahdollisuuksista vahvistaa näiden kahden 
maan välistä suhdetta. Kuudesta lahjamuotoisesta kahdenvälisestä avustushankkeesta 
vetäytymistä analysoitiin laatimalla tarkat mittarit kutakin arviointikysymystä varten. 
Eri instrumentit ja painopistealat evaluoitiin samalla tavalla.

Kahdenvälisistä kehitysyhteistyöhankkeista vetäytyminen toteutettiin kestävällä tavalla 
siirtymästrategian mukaisesti. Uusien instrumenttien kehittäminen ja käyttöönotto 
kesti kuitenkin melko kauan. Instrumentit eivät myöskään olleet sopivia Egyptin tilan-
teeseen. Lisäksi strategiassa asetettiin kunnianhimoisia tavoitteita, jotka oli määrä saa-
vuttaa suhteellisen lyhyen siirtymäjakson (kolme vuotta) aikana, vaikka strategialle ei 
vahvistettu selkeää toimintakehystä eikä edistymisen todentamiseen tarvittavia mitta-
reita. 

Tärkein evaluaatiosta saatu opetus on, että kehitysavun lopettamis- ja siirtymästrate-
giat edellyttävät selviä ja saavutettavissa olevia tavoitteita sekä huomattavaa tukea 
kumppanimaalta. Tavoitteita asetettaessa on otettava huomioon se, että uusien yhteis-
työmuotojen kehittämiseen saattaa kulua pitkä aika. Uusien instrumenttien käyttö voi-
daan maksimoida, kun ne kehitetään paikallisessa kontekstissa ja muokataan siihen 
sopiviksi. 

Avainsanat: arviointi, siirtymästrategia, uudet instrumentit, suhteiden tehostaminen, 
Egypti, Suomi
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ABSTRAKT

Ett nytt partnerskap mellan Finland och Egypten är resultatet av den finska regering-
ens beslut att gradvis avsluta utvecklingssamarbetet med medelinkomstländer som 
Egypten. Syftet med utvärderingen är att tillhandahålla ett professionellt och obero-
ende utlåtande om övergången och om möjligheter och tillfällen att stärka relationer-
na mellan de två länderna. Avslutningen av sex bilaterala och bidragsbaserade bi-
ståndsprojekt analyseras med hjälp av en utvärderingsmatris med indikatorer för varje 
utvärderingsfråga. Ett liknande tillvägagångssätt användas också för instrument och 
prioriterade områden.

De bilaterala utvecklingsprojekten lades ner på ett hållbart sätt i enlighet med över-
gångsstrategin. Utvecklingen och införandet av nya instrument var dock tidskrävande. 
Vidare var de nya instrumenten inte anpassade till egyptiska förhållanden. I strategin 
angavs även ambitiösa mål för den relativt korta övergångstiden på tre år, utan att fast-
slå något tydligt ramverk för aktiviteter och mätbara utvecklingsindikatorer. 

Den viktigaste lärdomen av denna utvärdering är att avslutandet av biståndssamarbe-
tet och övergångsstrategier kräver tydliga mål som är möjliga att uppnå och betydande 
stöd av partnerlandet. I målsättningen bör beaktas att utvecklingen av nya samarbets-
former kan ta lång tid. Användningen av nya instrument blir störst när de utvecklas 
inom, och anpassas till, lokala sammanhang. 

Nyckelord: utvärdering, övergångsstrategi, nya instrument, uppgradering av relatio-
ner, Egypten, Finland



3Transition Partnership with Egypt

Evaluation of the Transition towards a new Partnership  
with Egypt

Evaluation report of  the Ministry for Foreign Affairs of  Finland 2010:1

ISBN 978-951-724-837-2 (printed); ISBN 978-951-724-838-9 (pdf);
ISSN 1235-7618

The full report can be accessed at http://formin.finland.fi

________________________________

ABSTRACT

The Finnish Government decision to gradually discontinue development cooperation 
with middle income countries including Egypt resulted in a new partnership between 
Finland and Egypt. The objective of  this evaluation was to provide professional, ex-
ternal views on the transition and on opportunities and possibilities for strengthening 
the relations between the two countries. The phasing-out of  six grant-based bilateral 
aid projects was analyzed by using an evaluation matrix with specific indicators per 
evaluation question. The instruments and priority areas were evaluated in the similar 
way.

In accordance with the transition strategy the bilateral development cooperation 
projects were phased out in a sustainable manner. However, the development and 
phasing-in of  new instruments took considerable time. The new instruments were in-
sufficiently suited to the Egyptian context. The strategy also set ambitious objectives 
to be achieved within a relatively short transition time of  three years, without setting 
a clear framework for activities and verifiable indicators of  progress. 

The main lesson from this evaluation is that aid exit and transition strategies necessi-
tate clear and achievable targets with considerable support of  the partner country.  
The fact that development of  new forms of  cooperation can take considerable time 
should be taken into account when setting the targets. The use of  new instruments 
can be maximized when developed within and adapted to local contexts. 

Key words: evaluation, transition strategy, new instruments, upscaling relations, 
Egypt, Finland
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YHTEENVETO

Tausta ja menetelmät 
Suomi on yksi avunantajamaista, jotka päättivät vuonna 2001 päättää perinteisen kah-
denvälisen kehitysyhteistyön Egyptin kanssa voidakseen siirtyä tasapainoisempaan ja 
monipuolisempaan yhteistyöhön, joka kattaa poliittisen, kaupallisen, kulttuurisen ja 
instituutioiden välisen yhteistyön. Molemmat maat hyväksyivät siirtymästrategian ja 
toimenpideohjelman tammikuussa 2005. Strategiassa määritettiin toiminnot vuodesta 
2005 vuoteen 2007 kestävän kolmevuotisen siirtymäkauden ajaksi.

Ulkoasiainministeriö teetti kesäkuuhun 2009 mennessä tulevaisuuteen painottuvan 
evaluaation siirtymäkaudesta. Tarkoituksena on tarjota ulkopuolisten asiantuntijoiden 
näkemyksiä siirtymävaiheesta sekä selvittää sen vahvuudet ja heikkoudet. Evaluaatios-
sa on myös tarkoitus arvioida siirtymätoimintojen lähestymistavan ja toteutuksen 
mahdollisia puutteita ja kiinnittää erityistä huomiota kummankin maan hyödynnettä-
vissä oleviin valmiuksiin ja voimavaroihin. Lisäksi tulisi antaa suosituksia mahdolli-
suuksista parantaa maiden välisiä suhteita. 

Siirtymästrategian evaluoinnissa käytettiin sekä kvalitatiivisia että kvantitatiivisia me-
netelmiä. Sekä Suomessa että Egyptissä tavattiin useita sidosryhmiä. Tiimi tukeutui 
voimakkaasti käytettävissä olevien asiakirjojen, raporttien ja kokouspöytäkirjojen tie-
toihin. Evaluointiprosessiin kuului myös kerättyjen tietojen todenperäisyyden vahvis-
taminen. Evaluaation tarkoituksena oli tutkia siirtymästrategiaa merkityksellisyyden, 
tehokkuuden, vaikutuksen, kestävyyden, Suomen saaman lisäarvon, johdonmukaisuu-
den, täydentävyyden ja vaatimustenmukaisuuden kannalta. Nämä kriteerit muodosti-
vat pohjan evaluaatiomatriisille, jossa määritellään erityiset mittarit kullekin kriteerille. 
Lisäksi päätetyt hankkeet ja ohjelmat sekä uudet yhteistyöinstrumentit pisteytettiin 
 neliportaisella asteikolla pääarviointikriteerien mukaan. 

Siirtymää koskeva päätös ja siirtymän suunnittelu
Egyptin nousu keskitulotason maaksi oli tärkein peruste Suomen valtioneuvoston 
vuonna 2001 tekemälle yksipuoliselle päätökselle vetäytyä lahjamuotoisista kehitys-
hankkeista Egyptissä. Tavoitteena oli siirtyä perinteisestä kahdenvälisestä avustus-
muodosta monipuolisempaan kumppanuussuhteeseen. Päätöksestä ilmoitettiin Egyp-
tille, ja kummassakin maassa alkoi tämän jälkeen neuvottelujakso. Tammikuussa 2005 
käytyjen kahdenvälisten neuvottelujen aikana Egyptin ehdottamat muutokset sisälly-
tettiin siirtymästrategia-asiakirjaan. Egypti korosti neuvotteluissa kiinnostustaan Suo-
men apuun kaupan alalla, mutta kyseistä alaa ei lisätty strategia-asiakirjassa määriteltyi-
hin painopistealoihin, joita olivat ympäristö ja tietoyhteiskunta. Tammikuussa 2005 
maat sopivat siirtymästrategiasta ja toimenpideohjelmasta vuosille 2005–2007.

Evaluaatiossa selvisi, että vaikka siirtymästrategialla oli uskottavat tavoitteet, ne olivat 
liian kunnianhimoiset kummankin maan käytettävissä olevaan aikaan ja voimavaroihin 
nähden. Suunnitelmasta puuttui looginen kehys ja järjestelmällinen lähestymistapa toi-
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minnalle. Siinä ei käsitelty selkeästi panosten ja tuotosten loogista järjestystä eikä nii-
den oletettuja tuloksia ja vaikutuksia. 

Suomi kehitti uusia yhteistyöinstrumentteja, jotka täydensivät ja korvasivat jo olemas-
sa olevia. Osa instituutioiden välisen yhteistyön tärkeimmistä uusista instrumenteista 
saatiin käyttöön suunniteltua myöhemmin, mikä aiheutti tauon kehitysyhteistyö-
projektien päättämisen ja uusien yhteistyötapojen käyttöönoton välille. 

Lahjamuotoisista kahdenvälisistä hankkeista vetäytyminen
Siirtymästrategiassa oli nimetty kuusi hanketta, joista tuli vetäytyä vuoden 2007 lop-
puun mennessä. Hankkeiden lopetustapaa pidettiin tehokkaana ja kestävänä, vaikka 
eri hankkeiden pisteet erosivat toisistaan. Siirtymätiimi onnistui kuitenkin lopetta-
maan hankkeet sovittujen suunnitelmien mukaan. Monet hankkeissa mukana olleista 
Egyptin instituutioista olivat kiinnostuneita jatkamaan yhteistyötä uusilla instrumen-
teilla. Merkkejä uudesta kumppanuudesta on jo ilmennyt.

Painopistealueet ja uusien instrumenttien vaiheittainen käyttöönotto
Korkotukiluotot, Finnpartnership-ohjelma, paikallisen yhteistyön määrärahat (PYM), 
opiskelija- ja tutkijavaihdon ohjelma, instituutioiden välisen kehitysyhteistyön instru-
mentti (IKI) ja korkea-asteen oppilaitosten välinen yhteistyöohjelma (HEI-ICI) on 
pisteytetty merkityksellisyyden, tehokkuuden, kestävyyden ja lisäarvon mukaan. Kaik-
ki uudet instrumentit todettiin merkityksellisiksi ja Egyptin ja Suomen politiikkojen 
painopistealojen mukaisiksi. Finnpartnership arvioitiin kuitenkin vähemmän merki-
tykselliseksi, koska sen tyyppisille liiketoimintapalveluille on melko vähän kysyntää 
Egyptissä. Instrumenttien lisäarvo Suomelle arvioitiin vähäiseksi pääasiassa siitä syys-
tä, että niiden käyttöaste on tähän mennessä ollut melko alhainen. Instrumenttien tar-
joamat mahdollisuudet, jota mitattiin kummankin osapuolen jatkuvan kiinnostuksen 
perusteella, arvioitiin suhteellisen hyviksi. Instrumenttien tehokkuutta mittaavissa pis-
temäärissä oli enemmän vaihtelua. Toisaalta korkotukiluotot ja Finnpartnership-ohjel-
ma saivat alhaiset pisteet ja toisaalta paikallisen yhteistyön määrärahat (PYM) ja opis-
kelija- ja tutkijavaihdon ohjelma arvioitiin tehokkaiksi. Painopistealoiksi valitut ympä-
ristö ja tietoyhteiskunta eivät herättäneet paljonkaan kiinnostusta. 

Siirtymätavoitteiden saavuttaminen
Evaluaation yleinen johtopäätös on, että siirtymästrategian ensimmäinen tavoite eli 
kahdenvälisistä lahjamuotoisista ohjelmista ja hankkeista vetäytyminen saavutettiin, 
muita tavoitteita ei ole saavutettu kokonaan, minkä kumpikin osapuoli ennakoi jo siir-
tymävaiheen käynnistyessä. Poliittisen vuoropuhelun vahvistamista koskevaa tavoitet-
ta ei pystytty arvioimaan. 

Kauppa- ja taloussuhteita ei pystytty siirtymän aikana laajentamaan. Korkotukiluotot 
ja Finnpartnership-ohjelma eivät kumpikaan vaikuttaneet tilanteeseen. Finnpartner-
ship keskittyi pääasiassa suomalaisiin yrityksiin, eikä se varsinaisesti edistänyt Egyptis-
tä tapahtuvaa maahantuontia eikä Egyptillä puolestaan ollut vienninedistämisvirastoa 
Suomessa. 
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Tuloksiin vaikuttivat myös odottamattomat olosuhteet, kuten instituutioiden välisen 
yhteistyön uusien instrumenttien myöhäinen käyttöönotto ja vuonna 2006 tapahtunut 
pilapiirroskriisi, jolla oli vaikutusta koko alueen liikesuhteisiin. 

Johtopäätökset
Evaluaatiosta tehdyt johtopäätökset voidaan tiivistää muutamaan seikkaan. Ensinnä-
kin maille tulee antaa runsaasti aikaa sopeutua uuteen tilanteeseen ja sopia yhteisistä 
kiinnostuksenkohteistaan, ja niille on annettava mahdollisuus uusien instrumenttien ja 
tavoitteiden vaiheittaiseen käyttöönottoon yhteisesti sovituilla painopistealoilla.

Toiseksi tarvitaan selkeä looginen kehys, jossa huomioidaan paikallinen yhteys ja 
muuttuvat olosuhteet. Kolmanneksi henkilöstövoimavarojen ja niiden valmiuksien on 
oltava siirtymästrategian tavoitteiden ja tehtävien tasalla kaikilla osallistujatasoilla. 

Siirtymäkauden jälkeen: suhteiden parantaminen ja tehostaminen
Suomen ulkoasiainministeriö suunnitteli uudet instrumentit maailmanlaajuiseen käyt-
töön ja kaikkiin yhteyksiin soveltuviksi. Evaluaatio osoitti, että instrumenttien täydel-
linen mukauttaminen Egyptin tilanteeseen vaatisi enemmän aikaa. Useimpia instru-
mentteja ei myöskään otettu käyttöön riittävän luovalla ja innovatiivisella tavalla. 
 Uusien instrumenttien käyttö  olisi ohjattava kahteen ensisijaiseen alaan: ympäristöön 
ja tietoyhteiskuntaan. Myös kaupan alalla on edistettävä useampia toimia, sillä se on 
molempien maiden edun mukaista. Huomiota tulee kiinnittää yhteistyön vahvistami-
seen koulutuksen alalla, mistä kumpikin maa on erittäin kiinnostunut. 

Suomen Kairon-lähetystön hallinnollisten valmiuksien ja voimavarojen puute tulisi 
korjata joko lisäämällä henkilöstöä tai ulkoistamalla hallinnollisia tehtäviä. 
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SAMMANFATTNING

Bakgrund och metodik 
Finland är ett av de biståndsländer som 2001 beslutade att avsluta sitt traditionella bi-
laterala utvecklingssamarbete med Egypten. Syftet var att skapa en mer balanserad 
och diversifierad form av samarbete som även inkluderade samarbete inom politik, 
handel, kultur och institutioner. Övergångsstrategin och handlingsplanen godkändes 
av båda länderna i januari 2005. I strategin definierades de två ländernas fortsatta ut-
veckling under en treårig övergångsperiod, från 2005 till 2007. 

I juni 2009 beställde Finlands utrikesministerium en framtidsinriktad utvärdering av 
övergången. Syftet med utvärderingen var att ta fram professionella och externa syn-
punkter om övergångsfasen samt identifiera dess styrkor och svagheter. Utvärdering-
en ska även ge en beskrivning av eventuella begränsningar i strategin och genomför-
andet av övergången, med särskild tonvikt på utnyttjande av kapacitet och resurser i 
de båda länderna. Dessutom ska utvärderingen ge rekommendationer om möjlighe-
terna att förbättra relationerna mellan de två länderna. 

I utvärderingen av övergångsstrategin användes både kvalitativa och kvantitativa me-
toder. Utvärderingsgruppen träffade en rad intressenter både i Finland och i Egypten. 
Gruppen utgick till stor del från granskningen av bakgrundsmaterialet, rapporter och 
protokoll. I utvärderingsprocessen ingick att kontrollera insamlade data. Utvärdering-
en var utformad för att undersöka övergångsstrategin i fråga om relevans, effektivitet, 
verkan, genomslagskraft, hållbarhet, det finländska mervärdet, koherens, komplemen-
taritet och överensstämmelse. Dessa kriterier med specifika indikatorer för varje en-
skilt kriterium låg till grund för utvärderingsarbetet. Vidare poängsattes de viktigaste 
utvärderingskriterierna i de avslutade projekten och programmen samt de nya sam-
arbetsinstrumenten enligt en fyrgradig skala.

Beslut och utformning av övergången
Beslutet att gradera Egypten som ett medelinkomstland var det främsta argumentet 
när den finska regeringen 2001 enhetligt beslutade avveckla de bidragsbaserade ut-
vecklingsprojekten i Egypten. Målsättningen var att förändra den bilaterala relationen 
med Egypten från en traditionell och stödinriktad modell till en mer diversifierad 
partnerskapsrelation. När Egypten meddelats om beslutet följde en period av över-
läggningar i både Finland och Egypten. Under de bilaterala överläggningarna i janua-
ri 2005 infogades de egyptiska ändringsförslagen i dokumenten för övergångsstrate-
gin. Även om den egyptiska sidan under överläggningarna betonade att finländsk 
hjälp inom handelssektorn var ett intressant område, valdes inte detta område som ett 
prioriterat område i strategidokumentet, jämsides med miljö och informationssamhäl-
let. I januari 2005 enades de båda länderna om en övergångsstrategi och en handlings-
plan för perioden 2005–2007.
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Utvärderingen fann att även om övergångsstrategin omfattade rimliga mål var den 
alltför ambitiös med tanke på den tid och de resurser som var tillgängliga i respektive 
land. Utformningen av dessa mål saknade en logisk inramning och en systematisk im-
plementeringsmetod. Övergångsstrategin var ett ramverk för att uppnå de önskade 
målen, men i strategin saknades en logisk systematisering av insatser och utslag, för-
väntade resultat och förväntad verkan. 

Finland utvecklade nya instrument för att komplettera och ersätta befintliga instru-
ment. Några av de viktigaste nya instrumenten för institutionellt samarbete var till-
gängliga senare än planerat, vilket ledde till ett avbrott mellan utfasning och infasning. 

Avslutandet av bidragsbaserade bilaterala projekt
I övergångsstrategin identifierades sex projekt för utfasning till slutet av 2007. Avslu-
tandet av dessa projekt bedömdes enligt utvärderingen som effektivt, verksamt och 
hållbart, även om poängsättningen för de tre kriterierna varierar. Projekten lades ner 
enligt planerna. I ett antal egyptiska institutioner som medverkat i projekten förelåg 
ett samstämmigt intresse för vidare samarbete med hjälp av de nya instrumenten. Re-
dan nu finns tecken på en övergång mot en bredare relation.  

Prioriterade områden och infasning av nya instrument
Räntestödskreditsystemet, Finnpartnership-programmet, anslagen för lokalt samar-
bete, programmen för utbyte av studerande och forskare, instrumentet för institutio-
nellt samarbete och instrumentet för internationellt samarbete för den högre utbild-
ningen har betygsatts i fråga om relevans, effektivitet, möjlig hållbarhet och mervärde. 
Alla de nya instrumenten befanns vara relevanta och i överensstämmelse med priori-
teringarna inom både egyptisk och finsk policy. Finnpartnership bedömdes dock vara 
mindre relevant på grund av den relativt begränsade efterfrågan på denna typ av före-
tagstjänster i Egypten. Instrumentens mervärde för Finland är relativt lågt, vilket i hu-
vudsak beror på den hittills begränsade användningen. Å andra sidan är instrumen-
tens möjligheter, mätta utifrån det fortsatta intresset från båda sidor, relativt goda. Po-
ängsättningen av instrumentens effektivitet varierar. Räntestödskreditsystemet och 
Finnpartnership-programmet fick låga poäng, medan anslagen för lokalt samarbete 
och programmen för utbyte av studerande och forskare ansågs tillräckligt effektiva. 
Det är anmärkningsvärt att miljö och informationssamhället, de två prioriterade om-
rådena, inte uppmärksammades i högre grad. 

Uppfyllande av övergångsmålen
Den övergripande slutsatsen av denna utvärdering är att det första målet, att fasa ut de 
bilaterala och bidragsbaserade programmen och projekten, uppnåddes. De återståen-
de målen uppnåddes inte helt enligt båda parters planer i början av övergångsperio-
den. Resultatet för målet ”att stärka den politiska dialogen” har inte kunnat utvärde-
ras. 

Målet att öka förbindelserna inom handel och ekonomi uppfylldes inte, och systemet 
med räntestödskrediter och Finnpartnership bidrog inte till att förbättra situationen. 
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Finnpartnership var i huvudsak riktat gentemot finska företag och en inriktning mot 
att främja import från Egypten saknades. Egypten saknade dessutom en exportfräm-
jande verksamhet i Finland. 

Andra bidragande orsaker var oförutsedda händelser som påverkade affärsrelationer-
na i regionen, till exempel det sena införandet av de nya instrumenten för institutio-
nellt samarbete och karikatyrkrisen under 2006. 

Lärdomar
Lärdomarna av denna utvärdering kan sammanfattas i några punkter. För det första är 
det viktigt att avsätta tillräcklig tid så att båda länderna hinner anpassa sig till den nya 
situationen och komma överens om gemensamma intressen och för att introducera 
nya instrument och mål för de överenskomna prioriteringsområdena. 

För det andra ska det finnas ett tydligt utformat och logiskt ramverk som tar hänsyn 
till lokala förutsättningar och ändrade omständigheter. För det tredje måste personal-
resurserna och deras kapacitet vara i linje med övergångsstrategins mål och uppgifter 
på alla nivåer. 

Efter övergångsperioden: förbättrade och uppgraderade relationer
De nya instrumenten utformades av Finlands utrikesministerium och var tänkta som 
globala instrument och tillämpliga under alla förhållanden. Utvärderingen visade att 
instrumenten behövde en längre tid för att vara fullt lämpliga för egyptiska förhållan-
den. Dessutom marknadsfördes de flesta av de nya instrumenten inte heller på ett 
 kreativt och nyskapande sätt. De nya instrumenten bör också riktas mot de två prio-
riterade områdena: miljö och informationssamhället. Dessutom bör aktiviteterna 
inom handelssektorn främjas, då detta ligger i båda ländernas intresse. Vidare bör yt-
terligare insatser göras för att stärka samarbetet inom utbildning, ett område som 
båda länderna anser viktigt. 

Bristen på förvaltningskapacitet och resurser vid den finska ambassaden i Kairo bör 
lösas antingen genom att anställa ytterligare personal eller genom att lägga ut förvalt-
ningsuppgifter på entreprenad. 
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SUMMARY

Background and Methodology 
Finland is one of  the donor countries that decided to phase out its traditional bilat-
eral development cooperation with Egypt in 2001. The intention was a shift to a more 
balanced and diversified form of  cooperation, including political, commercial, cultur-
al and institutional cooperation. The Transition Strategy and Action Plan were ap-
proved by both countries in January 2005. In the Strategy, the way forward for the two 
countries was set out over a three-year transition period running from 2005 to 2007. 

By June 2009, the Ministry for Foreign Affairs of  Finland (MFA) commissioned a fu-
ture-oriented evaluation of  this transition experience. The purpose of  the evaluation 
is to provide professional, external views on the transition phase, identifying its 
strengths and weaknesses. It would also outline possible limitations in the approach 
and realization of  the transition activities. One of  the focal areas of  the evaluation 
was the capacities and resources of  both countries. Moreover, the evaluation should 
provide recommendations on opportunities to enhance relations between the two 
countries. 

The evaluation of  the transition strategy applied both qualitative and quantitative 
techniques. A number of  stakeholders both in Finland and in Egypt were met. The 
team relied heavily on documentation reviews, reports and minutes of  meetings. Ver-
ification of  the data collected was part of  the evaluation process. The evaluation ex-
ercise was designed to examine the transition strategy in terms of  relevance, efficien-
cy, effectiveness, impact, sustainability, Finnish added value, coherence, complemen-
tarity and compliance. These criteria formed the basis of  the evaluation matrix, with 
specific indicators per criterion. Furthermore, the scoring of  the phased-out projects 
and programmes and of  the new cooperation instruments was done on a four-point 
scale for the main evaluation criteria. 

Decision and Design of  the Transition
Graduation of  Egypt to middle income country status was the main argument for the 
unilateral decision by the Finnish Government, in 2001, to phase out its grant-based 
development projects in Egypt. The aim was to shift from a traditional form of  as-
sistance to a more diversified partnership. The decision was communicated to Egypt, 
and a period of  consultation followed both in Finland and in Egypt. During the bilat-
eral consultations in January 2005, changes suggested by the Egyptian side were in-
corporated in the Transition Strategy document. The Egyptian side emphasized its 
interest in Finnish assistance in the trade sector but it was not selected as one of  the 
priority areas, which were environment and information society. In January 2005, 
both countries agreed on the Transition Strategy and Action Plan for the period 2005-
2007.
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The evaluation found that while the transition strategy had plausible objectives, they 
were too ambitious, given the time and resources available in both countries. The de-
sign of  these objectives lacked a logical framework and a systematic approach to its 
implementation. The Transition Strategy was a framework designed for achieving the 
desired objectives, but it did not clearly address the logical ordering of  inputs/outputs 
and their expected outcomes and impacts. 

Finland devised new instruments to complement and replace existing ones. Some of  
the most important new instruments on institutional cooperation were available later 
than planned, which caused a gap between the phasing-out and phasing-in. 

Phasing-out of  Grant-Based Bilateral Projects
The Transition Strategy had identified six projects to be phased out towards the end 
of  2007. The performance in phasing out these projects was found efficient, effective 
and sustainable, although the scoring between projects varied. However, the transition 
team managed to phase out the projects according to the set plans. In a number of  
the Egyptian institutions involved in the phased-out projects there was a consistent 
interest in cooperation with the new instruments. There are already signs of  a broad-
er relationship emerging..

Priority Areas and Phasing-in of  New Instruments
The concessional credit scheme, Finnpartnership, funds for local cooperation (LCF), 
student and research exchange programme, institutional cooperation instrument 
(ICI) and the higher education institutional cooperation (HEI-ICI) have been scored 
in terms of  relevance, effectiveness, potential sustainability and value added. All the 
new instruments were found to be relevant and aligned with the priorities of  both the 
Egyptian and Finnish policies.  Finnpartnership was, however, judged to be less rele-
vant, due to the relatively limited demand for this type of  business services in Egypt. 
The added value of  the instruments to Finland is rated low, primarily due to the rela-
tively low usage rates until now. The potential of  the instruments, measured by the 
continued interest from both sides, is evaluated relatively high. The scoring on the ef-
fectiveness of  the instruments gives a more varied picture. On the one hand, the con-
cessional credit scheme and Finnpartnership scored poorly, and on the other hand, 
the funds for local cooperation (LCF) and the student and researcher exchange pro-
gramme are ranked as effective. Environment and information society, which were 
major priority areas, did not attract much attention. 

Achievement of  Transition Objectives
The overall finding of  this evaluation is that the first objective, namely the phasing-
out of  the bilateral grant-based programmes and projects, was achieved. The remain-
ing objectives have not been completely achieved as foreseen by both parties at the 
beginning of  the transition. The objective of  “strengthening the political dialogue” 
could not be assessed. 
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The objective of  expanding commercial and economic relations was not met. Neither 
the concessional credit scheme nor Finnpartnership contributed to the situation. 
Finnpartnership was mainly oriented to Finnish companies and there was no actual 
focal point of  promoting imports from Egypt. Egypt did not have an export promo-
tion agency in Finland. 

There were also unforeseen circumstances, such as the late introduction of  the new 
instruments for institutional cooperation and the cartoon crisis in 2006, which affect-
ed the business relations in the entire region. 

Lessons Learned
The lessons learned from this evaluation can be summarized in a few points. Firstly, 
it is important to allow ample time for the two countries to adjust to the new situation 
and to agree on their mutual interests and allow new instruments and objectives to be 
phased in for the jointly agreed priority areas. 

Secondly, there should be a clear logical framework, taking into account the local con-
text and changing circumstances. Thirdly, the human resources and their capacity 
must be in line with the objectives and tasks of  the transition strategy at all levels in-
volved

Beyond the Transition Period: Enhancing and Up- scaling the Relations
The new instruments were designed by the Ministry for Foreign Affairs in Finland to 
be available globally and applicable to all contexts. The evaluation showed that the in-
struments would require a longer time for them to be fully adapted to the Egyptian 
context. Furthermore, most of  the instruments were not adequately introduced using 
creative and innovative ways. The new instruments should also be targeted towards 
the two priority areas: the environment and information society. In addition, more ac-
tivities in the trade sector should be promoted, as that is in the interest of  both coun-
tries. Attention should be given to strengthening cooperation in education, which is 
highly of  interest for both countries. 
 
Lack of  administrative capacity and resources at the Finnish Embassy in Cairo should 
be solved, either by increasing staff  or by outsourcing administrative tasks. 
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Findings Conclusions Recommendations

DECISION ON AND DESIGN OF THE TRANSITION STRATEGY 

Relevance
Finland focused on the 
phasing-out of  projects 
and development of  
new modalities. Egypt 
needed time to accept 
the decision of  phasing-
out of  bilateral aid and 
emphasized trade 
relationship improve-
ment.

The Transition decision 
was in the interest of  
Finland while less so to 
Egypt. 

Alignment of  perceptions 
and goals of  both parties 
is a prerequisite for a 
successful implementation 
of  a transition strategy.

Coherence, Comple-
mentarity and  
Compliance
The Finnish decision 
was unilateral.  It took 
more than three years to 
prepare the design of  
the transition strategy. 
Egypt was consulted on 
the draft Strategy and 
provided inputs that 
were integrated in the 
final strategy document.
The transition strategy 
and action plan lacked a 
clear logical framework 
of  objectives, activities 
and results.

The exit decision and 
design of  strategy for 
the transition were 
compliant and coherent 
with Finnish policy in 
2004. They were also 
complementary to the 
European Neighbor-
hood policy and policies 
of  other donors in 
Egypt. 
The time-consuming 
design shortened the 
period during which the 
transition objectives had 
to be achieved. 
There was no good 
management tool to 
systematically keep track 
of  progress during the 
transition.

Stronger involvement of  
the partner country in the 
design of  the strategy is 
recommended in order to 
obtain better commitment 
to the strategy.
A clear and jointly shared 
logical framework in line 
with the transition 
strategy and with a 
possibility for regular 
updates could assist the 
management of  transition 
processes and the achieve-
ment of  the objectives.
Objectives should be 
specific, measurable, 
achievable, realistic and 
time-bound (SMART). 

TRANSITION MANAGEMENT 

Efficiency
The majority of  projects 
were phased out 
according to the plans.

Phasing-out of  the 
projects was efficiently 
managed.

Joint systematic reviews 
of  the projects should be 
a central element also in
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The monitoring of  the 
phasing-out was 
adequate. 

future transition process-
es.

Effectiveness 
After the projects were 
phased out, the Egyp-
tian partners expressed 
an interest in further 
forms of  cooperation. 

There are signs of  new 
partnership emerging, 
especially through the 
ICI instrument.

The results of  phased-out 
projects should eventually 
constitute a basis for new 
cooperation forms. 

Sustainability
Importance of  sustain-
ability was highlighted 
in all projects and was 
praised by Egyptian 
counterparts. 

Sustainability of  phased-
out projects is generally 
high.

Sustainability should be 
ensured also in the future 
cooperation.

New Instruments in 
the Egyptian context
Both Finnish and 
Egyptian sides were 
interested in the new 
instruments.

The new instruments 
were found to be 
coherent and relevant to 
Egyptian objectives. 
Finnpartnership scored 
lower on relevance.

The new instruments are 
appreciated by the 
partner country, with the 
exception of  Finnpart-
nership.

Familiarity with and 
visibility of  existing 
instruments are impor-
tant.

Elaborate guidelines and 
built-in flexibility of  the 
instruments for ex. ICI.
and HEI ICI 

MFA could consider 
increasing the grant share 
in financing for Finnpart-
nership. 

Grants to local NGOs 
could be focused on the 
agreed priority areas 
(LCF) 

A  study on the interest of  
Egyptian and Finnish 
students to adjust funding 
levels should be carried 
out (student and research-
er Exchange programme): 
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Use of  Instruments to 
the cooperation 
The evaluation found 
no evidence of  specific 
negotiations on instru-
ments, with the excep-
tion of  concessional 
credits.
The new instruments 
were developed by the 
MFA of  Finland as 
global instruments. 
Their development 
came late in the process, 
contrary to the initial 
expectations.
The instruments did not 
address well the agreed 
priority areas. 

The delays in developing 
new instruments caused 
a gap between phasing-
out of  the bilateral 
development coopera-
tion and phasing-in of  
the new types of  
cooperation. Therefore 
activities were minimal 
after 2007, while current-
ly there are signs of  
increasing cooperation.  

Pilot the instruments and 
learn from the initial 
experiences. 
Involving relevant stake-
holders from both 
countries for enhancing 
the buy-in of  the instru-
ments is important.

TRANSITION MANAGEMENT – ACHIEVEMENT of  OBJECTIVES 

Phasing-out of  
Bilateral Grant-Based 
Programmes and 
Projects
All bilateral programs 
and projects were 
successfully finished by 
2007, although some 
projects might have 
needed a longer phase-
out period.

Finland successfully 
achieved the first 
objective of  the transi-
tion strategy. 

Planning the phasing-out 
of  projects with strong 
participation of  local 
stakeholders is advisable.

Strengthening  
Commercial and 
Economic Relations
Trade balance between 
Egypt and Finland 
remains in favor of  
Finland.
The instruments and 
activities hardly contrib-
uted to addressing the 
trade imbalance. 

Commercial and eco-
nomic relations have not 
been strengthened 
during the transition 
period. 
Concessional credit is 
potentially useful 
instrument while the 
Finnpartnership is less 
so.

A new study to diversify 
and enhance the trade and 
investment relationship 
between the two countries 
is advised. Both Finnish 
and Egyptian companies 
should be involved in the 
study, which should 
depart from existing 
activities.
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Expanding Coopera-
tion between Institu-
tions This instrument 
became available very 
late.
Three cases of  twinning 
are starting.

Even though the ICI and 
HEI ICI instruments are 
quite new, they are 
promising.

Encourage cooperation 
among Institutions of  
different types. Improve 
availability of  information 
on the ICI in Egypt and 
streamline the application 
procedures of  ICI and 
HEI ICI.

Strengthening Coop-
eration between Civil 
Society Actors
Finland has had one 
NGO working in Egypt 
since 2000. No observ-
able changes have 
occurred since then. 
Egypt is interested in 
the work of  internation-
al civil society organiza-
tions, but within the 
specific rules and 
regulations of  the 
Egyptian Law.
LCF is a strong tool that 
provides quick money 
to local NGOs in a 
flexible manner allowing 
changes and shifting 
among different priority 
areas.

Civil Society Law in 
Egypt presents challeng-
es to international civil 
society organizations and 
Egyptian NGOs. This 
transition objective has 
not been achieved.

The LCF is a viable 
instrument for support-
ing Egyptian NGOs. 

The objective should have 
been adjusted to the local 
context. 

Strengthening 
 Cooperation in the 
fields of  Culture and 
Education
Cultural activities, 
except for education, 
lack proper planning. 
Thus the effect of  the 
transition strategy on 
strengthening cultural 
cooperation could not 
be determined. 

It is obvious that Finland 
has been active on the 
cultural front with Egypt 
but rather on ad hoc 
basis. 

The student and re-
searcher exchange

Capitalize on successful 
cultural and educational 
cooperation activities. 

Further study on the 
interest of  students and
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The student and 
researcher exchange 
programs provide good 
opportunities to 
concentrate on the 
priority areas (environ-
ment and ICT).

programs were found to 
be successful. The 
number of  different 
funding options has 
been increasing recently.

researchers from both 
sides, in order to adjust 
the funding levels. 
Further information 
sharing is needed to 
increase the visibility of  
the existing instruments. 
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1 INTRODUCTION

1.1 Objectives

The Finnish government decided in 2001 to gradually discontinue development co-
operation with Egypt, Peru and Namibia as the new development policy preferred to 
concentrate the external aid to the LDCs. This evaluation focuses on the relationship 
between Finland and Egypt and the change in the relations as a result of  this decision. 
The 2001 decision was translated into “the Transition Strategy and Action Plan” 
(Ministry for Foreign Affairs of  Finland 2005). The evaluation focused on the proc-
ess from the exit decision on development cooperation, leading to the formulation of  
the transition strategy and its implementation. 

According to the Terms of  Reference (ToR) the objectives of  this evaluation are:
• Professional view on how the transition phase succeeded and what are the 

strengths, weaknesses and possible limitations in the approach and realisation 
of  the transition activities; particular focus should be on capacities and resourc-
es of  both countries to involve in the new type of  approach and instruments 
used in the process; 

• A realistic and innovative view on opportunities and new openings for enhanc-
ing and up-scaling the relations between Finland and Egypt.

1.2 Scope

The evaluation covered the period from 2001 until the present time. Hence, the 2001 
decision is taken as point of  departure for the analysis. The process leading to the for-
mulation of  the transition strategy and action plan is taken into account, while also 
the elements of  the transition strategy are analysed. The main focus is on the imple-
mentation of  the action plan and its elements of  phasing out of  bilateral projects, the 
new priority areas and instruments for future cooperation. The issue of  scoping was 
addressed in the inception report. It was agreed that the evaluation team would review 
all the projects to be phased out, all priority areas and all instruments for future coop-
eration. The choice for this broad scope of  the evaluation went at the expense of  the 
depth of  the analysis. The advantage is that all elements of  the strategy are covered. 
No general conclusions on the global instruments are provided, but in line with the 
requirements of  the ToR, the focus is on how these instruments were used in the con-
text of  the relations between Finland and Egypt with special attention for possibilities 
to further enhance the bilateral relations.

In relative terms, more resources were put into the analysis of  the new instruments 
and future possibilities for enhancing and up-scaling the relations between Finland 
and Egypt than on the phasing out of  the grant based development projects. It was 
not the intention of  the project reviews to provide a holistic picture about the whole 
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life period of  a project. The project reviews were meant to assess how the transition 
strategy affected the projects and to understand the transition management perform-
ance in phasing out these projects. The most important questions of  the project re-
views concentrated on the sustainability criterion: Are the exited projects taken over 
by the local institutions and are activities continued? For three out of  the six develop-
ment projects that had to be phased out, the project reviews examined the follow-up 
effects and the consequences of  the phasing out on the implementing organisations 
and project beneficiaries. In consultation with the Office for Development Evalua-
tion the following three case studies were selected for this analysis:

• Egyptian Antiquities Information System Project;
• Hazardous Waste Management Project in Alexandria; 
• El Annania Wastewater Treatment Project.

1.3 Methodology

The methodology adopted qualitative and quantitative approaches. For example, the 
phasing out of  the projects and the instruments were scored against a set of  evalua-
tion criteria on a four-point scale. The overall transition strategy was analysed thor-
oughly in terms of  its relevance, coherence, complementarity and compliance, effi-
ciency, effectiveness, impact, sustainability and Finnish value added. The evaluation 
questions were tested to both – the individual projects and instruments and the whole 
transition programme. The detailed evaluation questions used for each of  the catego-
ries are presented in Annex 3. 

The methodology draws on the assumptions used for the joint donor evaluation for 
Sweden, Denmark, Norway and the Netherlands on “Managing Aid Exit and Trans-
formation” (Slob & Jerve 2008). In this evaluation the classification of  aid exit and 
transformation cases was based on two main criteria: 1. justifications for the exit or 
transformation decision, and 2. communication of  this decision and the interaction 
of  partners in the development of  a strategy. These two criteria formulate the basis 
for the analysis of  the transformation of  the bilateral relations between Finland and 
Egypt. The following working hypothesis was adapted for the field phase: The com-
munication of  the 2001 decision and the local context in Egypt influenced the quality 
and success of  the implementation of  the transition strategy.

The analysis in this evaluation is based on document reviews and extensive interviews 
with stakeholders both on the Finnish and the Egyptian sides.
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2 ANALYSIS OF THE TRANSITION STRATEGY

The transition strategy can be properly analysed only against the background of  the 
history of  the Finnish-Egyptian relations. In line with the methodology described 
above, the justification for the decision is analysed as well as how the decision was 
communicated to the partner country and how the development of  the strategy and 
action plan by the various actors evolved. Finally, the intervention theory of  the tran-
sition strategy is analysed. This chapter focuses explicitly on the decision leading to 
the transition strategy and action plan. 

2.1 Background and Policy Context 

2.1.1  Finnish-Egyptian Bilateral Relations 

Finland recognized Egypt as an independent State in 1922, four years after its own 
Independence. In the same year, an Honorary Consul was appointed in Alexandria. 
Subsequent to a bilateral trade agreement in 1931, a Finnish trade exhibition was 
brought to Alexandria by the legendary Suomen Joutsen frigate in 1933. While rela-
tions between the two countries were discontinued during World War II, diplomatic 
relations was restored in 1947. 

Finland assumed a prominent role in the peace enforcement process in Egypt in the 
aftermath of  the Suez Crisis in 1956. In 1959, a commercial representation of  Finland 
was established, later followed by a full Embassy. Trade exchange and tourism flour-
ished in the 1960’s. President Kekkonen visited Egypt during the Nasser era in 1967. 
In the 1970’s, there were various political and commercial contacts between the two 
countries. In 1977 an Agreement on Economic, Industrial and Technical Cooperation 
was signed. It was agreed to cover costs of  joint projects, research, technology and 
expertise exchange, thereby marking the start of  development assistance to Egypt. 
Between 1980 and 2000, Egypt was the sixth largest beneficiary of  Finnish aid in the 
Middle East and North Africa. During this period it received development aid valued 
at around EUR 150 million, mainly in agriculture, water and energy (rural electrifica-
tion by Nokia). 

2.1.2  Finnish Development Policies in 2004 and 2007 

Besides the government policy decision in 2001, two important policy documents 
have been issued by Finland over the period 2004–2007 – Government Resolution on 
the Development Policy in 2004 (Ministry for Foreign Affairs 2004a) and the 2007 
Development Policy Document (Ministry for Foreign Affairs 2007). The Develop-
ment Policy in 2004 committed itself  to achieve eight Millennium Development 
Goals for Finland’s development policy. On bilateral development cooperation, Fin-
land would concentrate its cooperation on fewer countries and larger cooperation en-
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tities in order to improve the effectiveness of  cooperation. Government-to-govern-
ment grant aid would be increased with the long-term partner countries where the 
premises for cooperation develop favourably. 

In the 2007 Development Policy Document, sustainable development was highly em-
phasized. Depletion of  non-renewable energy, environmental degradation and cli-
matic change were brought in as prominent themes. The new Policy Document ad-
dressed the trend that the development policy will, to a greater extent, stress the sig-
nificance of  environmental issues, global migration and crisis prevention. To address 
some of  these issues global or multilateral instruments would be deployed. 

Solutions, such as new technologies (like biotechnologies) across the key sectors of  
Environment and ICT were presented. “Village phone for connectivity” as a concept 
was presented. Although not explicitly mentioned in the Policy, the concept seems to 
be inspired by the Base of  the Pyramid philosophy – business to support the poor. 
Wireless communication had been pinned as one of  the flagships of  Finnish value 
added. Energy efficiency and environmental protection could be achieved by reduc-
ing energy usage in transport or by overall reduction of  use of  natural resources.

2.1.3  Egypt’s Policy Framework 

The legal basis for Egypt’s relations with the EU is the Association Agreement (AA) 
which entered into force in 2004. Egypt has also negotiated with the EU through the 
European Neighbourhood Policy (ENP) Action Plan. The joint Action Plan was ex-
pected to be adopted in 2006 for three to five years and would constitute a compre-
hensive policy framework for developing mutual relations, including commitments on 
political, social and economic issues, centred on common values shared by Egypt and 
the European Union. According to the Plan, regular dialogue between the EU and 
Egypt would occur through technical committees. This mode would allow the two 
sides to set specific annual priorities. Egypt has drawn up a reform agenda for the 
years ahead. The Action Plan, valued at EUR 558 million, is consistent with Egypt’s 
reform agenda (2002–2007).

The objective of  the Egyptian Government was to achieve equitable growth by devel-
oping the private sector and reducing the Government’s role in managing the econo-
my (improving the business climate, actions on trade, finance and reducing taxation). 
The public sector was to focus on providing services (infrastructure and education) 
and on ensuring macroeconomic stability. More specifically, the Egypt reform agenda 
for 2002–2007 covered the following aspects:

• Improve the quality of  life and standard of  living; increase employment oppor-
tunities and reduce unemployment; reduce the poverty incidence and provide  
social security for poor families; eradicate illiteracy and develop schools and 
higher education;

• Enhance the state of  institutions based on respect for human rights and public 
freedoms; enhance judiciary independence; expand participation in political life; 
and enhance human resources and build up institutional capacity;
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• Increase rates of  economic growth and investment; increase female participa-
tion in development; achieve a significant expansion in production and export 
capacity; improve industrial potential; promote innovation, scientific research 
and technological development; and preserve the environment.

2.1.4  Experiences of Other Donors

Finland is not the only country to phase out traditional aid assistance in Egypt. Other 
donor countries have made a similar decision and are currently working in Egypt on 
a smaller but also different scale than prior to their phasing out decision. Such donor 
countries include Denmark, The Netherlands, the USA and Sweden. Below reference 
is made to the transition experience of  two countries, that are somehow comparable 
to Finland and which have demonstrated specific elements that could be beneficiary 
for Finland to consider for the future.

Denmark is one of  the donors that have recently decided to phase out ODA in Egypt. 
The Danish decision was based on the shift of  Egypt’s official country status to a 
middle income country. Denmark had scheduled a phasing out by 2007, but resched-
uled it till the end of  2009. Despite the fact that it is still early to assess the Danish 
experience in terms of  processes and procedures, new instruments have been devel-
oped for the purpose of  supporting private sector development through its B2B pro-
gramme, Public Private Partnership programme and Mixed Credits. The ultimate ob-
jective of  the B2B program is to improve economic growth and reduce poverty 
through support to the establishment of  long term and mutually committing partner-
ships between Danish and Egyptian companies; a program very much similar to the 
Finnpartnership, but with a maximum level of  support of  DKK 5 million (around 
EUR 670 000). In addition, Denmark is supporting Egyptian Business Development 
Services, such as the Environmental Compliance Office, and a Danish Egyptian Dia-
logue Institute. 

The Netherlands is another example of  a donor country phasing out. The Nether-
lands downsized its development assistance to Egypt for the same rationale as Fin-
land and Denmark. The Dutch development assistance, given the downsizing and the 
limited resources that would be available to Egypt, has taken a more focused ap-
proach towards ODA; it used mainly a sector and region (geographical) specific ap-
proach. In that sense, the Dutch development cooperation is mainly focused on the 
water sector. It is a specific focus area on the governorate of  Fayoum in Egypt where 
many most water related problems have been identified. 
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2.2 The Exit Decision and Development of the Transition  
 Strategy

2.2.1  Finnish Policy Changes and Exit Decision in 2001

The Finnish Government Decision-in-principle “Operationalisation of  Development 
Policy Objectives in Finland’s International Development Cooperation”, (Ministry 
for Foreign Affairs of  Finland 2001) led to major policy changes to Finland’s develop-
ment assistance to several countries. Based on this Government Decisions-in-princi-
ple, the Finish government would direct its development aid mostly towards the Least 
Developed Countries focusing on: 1) reducing poverty, 2) preventing environmental 
disasters and 3) promoting equality, democracy and human rights.

At the same time, macroeconomic changes occurred in Egypt. During the last decade, 
Egypt managed to achieve substantial economic growth averaging 5 percent between 
1995 and 2000 and reached the status of  a “middle income country” according to the 
UN classification. Based on these developments, Egypt (as well as two other coun-
tries, Peru and Namibia) would no longer fulfil the criteria for development assist-
ance. Consequently, in February 2001, the Finnish Government decided to gradually 
discontinue the long-term partner country status with Egypt and phase out its grant 
aid programmes within three to seven years. 

Further support to the Finnish government decision was provided by the 2001 evalu-
ation report of  the Development Cooperation Program between Egypt and Finland. 
The evaluation report recommended that a clear exit strategy had to be designed in 
close cooperation with the Egyptian authorities with more emphasis on diversified 
cooperation and interaction. The report equally suggested:

• Possible future thematic cooperation should be based on synergies between 
Finnish comparative advantages/expertise and under-resourced Egyptian 
needs;

• NGO cooperation and Funds for Local Cooperation should be continued, fo-
cusing on cross cutting issues;

• Regional and multilateral programmes, particularly MEDA cooperation should 
be given more emphasis;

• No major efforts to market concessional credits should be made;
• A new instrument for business partnerships between Finnish, Egyptian and 

other countries’ companies should be developed;
• PPP possibilities should be carefully studied.

2.2.2  Justification for the Transition Decision

The literature indicates that exit and transition decisions are mostly political and the 
Finnish decision in 2001 is no exception to this rule. Moreover, these decisions are 
most of  the times taken unilaterally by donor countries. This is also the case for the 
decision of  Finland to gradually discontinue its long term development cooperation 
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relationship with Egypt and to phase out its grant programmes. Egypt did neither 
participate in the decision, nor was it consulted.

Various justifications for exit decisions have been distinguished:
• The graduation argument: the recipient can manage without aid;
• The governance argument: the recipient is disqualified because of  a perceived 

violation of  good governance standards;
• The mismanagement argument: the recipient is accused of  mismanagement of  

aid;
• Revised criteria for selection of  partners.

In case of  the Finnish Government decision, both the graduation argument and the 
revised criteria for selection of  partner countries apply. The decision made clear that 
in the future Finnish development cooperation would focus on LDCs, which was not 
explicitly the case before 2001. The level of  economic development in Egypt during 
the 1990s and its status as a middle income country provided Finland with an oppor-
tunity to move from relations where the emphasis is on development cooperation to 
relations based on more diversified cooperation and interaction.

2.2.3  Transition Management

In order to classify the transition management, some key characteristics have to be 
taken into account. The geopolitical significance of  Egypt cannot be ignored in the 
turbulent Middle East region. Egypt is also characterised by a stable governance situ-
ation. Although aid dependence is not high in absolute terms, many donors are still 
present in Egypt. 

These country characteristics point to a graduating country with which donor coun-
tries such as Finland would like to maintain good bilateral relations. Therefore, the is-
sue of  pursuing the transformation of  relations is the main element of  the exit proc-
ess.

2.2.4  Communication of the Transition Decision to Egypt and 
  Consultations between the Countries

During the 2002 bilateral consultations Finland gave an indication to Egypt of  the 
forthcoming transition. The consultation and negotiation process in Egypt was 
lengthy and extensive. The beginning was not easy as the Egyptian authorities did not 
want the development cooperation to cease. The Egyptian counterparts needed time 
to get used to the idea

Before drafting the Strategy document a considerable amount of  time was spent in 
2003–2004 to explain the Finnish decision and the future objectives to the Egyptian 
counterparts. The fora for these discussions were project committees, discussions 
with the MFA of  Egypt, donor coordination meetings and discussions at relevant 
Ministries at Minister and technical levels. 
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2.2.5  Preparation and Adoption of the Transition Strategy

The Transition Strategy document was prepared by the Egypt Team at the Ministry 
for Foreign Affairs of  Finland in coordination with the Finnish Embassy in Cairo. 
One Finnish officer, who joined the Egypt team in 2003, was put in charge of  writing 
the transition document. In 2004, the draft Strategy and Action Plan was subject to an 
extensive consultative process in Finland prior to the negotiations with Egypt. Sev-
eral Ministries like the Ministry of  Employment and Economy, the Ministry of  Edu-
cation and Finnish private sector firms were consulted. According to the nature of  
the transition, the aim was to find out and raise the interest of  various public and pri-
vate institutions, ministries and firms about cooperation possibilities in Egypt. 

The Egyptian side was not in favour of  phasing out development cooperation. The 
two parties engaged in elongated discussions till the end of  2004. In fact between 
2001 and 2004, high-level Ministerial meetings and various other (also more informal) 
meetings between the MFA and the Egyptian Ministry of  International Cooperation 
(MIC) were held to discuss the way forward and the interests on both sides. Consult-
ant studies in the focal sectors were also carried out during the preparatory phase 
which provided an opportunity for Egypt to indicate their wishes. 

The idea of  a Transition Strategy was formally launched by Finland at a high level 
meeting during the 2004 visit of  Minister Lehtomäki to Egypt and there the term ’di-
versification of  the cooperation’ was being used. 

In January 2005, when the Transition Strategy was already drafted, a 15 person delega-
tion from Egypt was invited to Helsinki to discuss the transition strategy and the ac-
tion plan. The conclusions of  the January 2005 consultations mention the Egyptian 
Government respect to the Government of  Finland’s decision, but also highlight the 
importance of  continuing development cooperation between the two parties while 
Egypt would be considered as a “programme country.”

The delegation of  15 persons was a larger delegation than normally was invited to 
Helsinki. This was to have a wider buy-in of  the Strategy. The Head of  the Egyptian 
Delegation, Ms. Abu Zeid, in her opening remarks of  these bilateral consultations in 
Helsinki elaborated on the good results achieved in Egypt’s economic and social re-
form process. She also commended that Finland together with the EU partners was 
committed to supporting this reform. 

The Transition Strategy and Action Plan were considered by the MFA as a framework 
for negotiations. The head of  the Egyptian delegation also expressed great concern 
about the significant trade imbalance between the two countries and requested Fin-
land’s assistance in this field. Moreover, Egypt wanted more cooperation in the field of  
tourism, technical and vocational education and civil aviation. Egypt also emphasized 
that the NGO and cultural cooperation should take place within the boundaries of  
Egyptian legislation and contractual relationships. This indicates that both the Finnish 
side and the Egyptian side came with special wishes to the table. As Finland drafted the 
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Transition Strategy, many ideas reflected the Finnish wishes such as cooperation in en-
vironment, cooperation between institutions and cooperation between NGOs. 

After negotiations, priorities such as ICT were jointly agreed upon. The MoU on the 
concessional credit scheme was approved by the Egyptians.  The Transition Strategy 
and Action Plan, with some changes, were accepted as an annex to the conclusions of  
the bilateral consultations between Egypt and Finland in January 2005. 

The analysis of  the preparation works of  the Transition Strategy indicates that Fin-
land was in the lead of  the drafting process and Egypt was only gradually more ac-
tively involved. During the official negotiations and even at and after the signing of  
the MoU, the Egyptian side proposed concrete plans and ideas.

2.2.6  Main Contents of the Transition Strategy and Action Plan 

The Transition Strategy and Action Plan set out the guidelines for the cooperation be-
tween Egypt and Finland until the end of  2007 and beyond. The Plan of  Action con-
tained a Vision, Objectives, and Principles and focused on the period of  2004-2007.

The Vision of  the Plan states that: “By the year 2007, the current development coop-
eration projects will have been phased out in a well-thought-out manner with a view 
to arriving at sustained results. The relations between Finland and Egypt are based on 
strengthened commercial and economic relations and enhanced cooperation in the 
form of  exchange of  knowledge and know-how, and capacity building between vari-
ous institutions. There will also be more cooperation between other civil society ac-
tors of  the two countries. Both parties deem important that the Finnish support con-
tribute towards the achievement of  mutually agreed Millennium Development Goals 
and that it be carried out in such a way that it complements Egypt’s efforts to achieve 
its national development and reform goals”. 

The implementation of  the Transition Strategy and the shift from grant projects to 
diversified forms of  cooperation would be governed by several principles:

• Participatory approach;
• Egypt’s ownership of  its own reform and development processes;
• Intensified cooperation with all stakeholders;
• Identification of  new cooperation partners;
• Innovative approach; and
• Awareness of  the challenges ahead, regarding the promotion of  private sector  

participation.

The main objectives of  the Transition Strategy were:
1. Sustained phasing-out of  grant-based bilateral programmes and projects and 

their replacement by regular cooperation; 
2. Strengthening commercial and economic relations between Egypt and Finland 

and support for the on-going transformation of  the Egyptian economy and in-
stitutions to market economy.
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The other objectives were:
3. Strengthening cooperation between institutions;
4. Increased cooperation between various Finnish and Egyptian NGOs and other 

civil society actors;
5. Strengthened cooperation in the field of  education, science and culture; 
6. Strengthened political dialogue.

All ongoing aid projects would get a phasing out period of  two to three years up to 
end of  2007. It was assumed that, after expiration of  the transition period, other ac-
tors in the public and private sectors would take up a more central and active role at 
their own initiative: “Cooperation modalities and instruments will gradually be ex-
changed for new ones to better correspond to cooperation objectives between market 
economies” (Ministry for Foreign Affairs 2005, section 2.1). 

The new cooperation instruments were planned to be ready by the end of  2007. New 
development cooperation instruments were designed by the Department for Devel-
opment Policy of  the MFA. They were not designed as country-specific instruments, 
but rather as global instruments to be used throughout the Finnish development co-
operation programs.

In the Transition Strategy document, ways and means of  achieving the objectives 
were specified by a further definition of  each objective together with a list of  planned 
activities and responsible actors.

Three main components of  the strategy were: 
1. Phasing-out of  bilateral grant-based programmes and projects;
2. Priority areas of  future cooperation;
3. Instruments of  future cooperation.

Component 1: The development cooperation projects to be phased out included:
• Mental Health Programme;
• Egyptian Cadastral Information Management project;
• Egyptian Antiquities Information System project;
• Regional Water and Sanitation project in Beni Suef  Governorate;
• Hazardous Waste Management project in Alexandria; 
• Al Annania Wastewater Treatment project.

Component 2: Two priority areas of  future cooperation included the environment 
and information society development. 

Component 3: Among the instruments for future cooperation ODA is considered as 
a catalytic tool for private sector participation and for cooperation between institu-
tions, while also multilateral cooperation can be funded. In addition the following in-
struments would be available:

• Concessional credits;
• Appropriations for Economic, Industrial and Technological projects (not in ex-

istence any more);
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• Private sector Participation Facilitation;
• Funds for Local Cooperation;
• Support for student and researcher exchange;
• Regional and multilateral cooperation.

In practice, some of  these instruments were not developed or used, while other new 
instruments were developed during the transition period (chapter 5). 

The three components of  the transition strategy will be analysed in details in the fol-
lowing chapters.

2.3 Assessment of the Transition Strategy

2.3.1  Reconstruction of the Intervention Logic

The whole idea of  the Transition Strategy was to move to normal business-to-busi-
ness, actor-to-actor relation. Some activities or forms of  cooperation could still be 
ODA funded.

As mentioned earlier, the Transition Strategy document defined six objectives, the 
analysis of  which revealed that there are obvious overlaps between some of  them. As 
such, two objectives (2 and 6) deal with strengthening broader relations, i.e. commer-
cial, economic and political relations. And in a similar manner, the three objectives  
(3, 4 and 5) deal with strengthened cooperation between institutions in general, in-
cluding civil society actors and organisations in the fields of  education, culture and 
science. 

When the objectives are analysed in detail, it is observed that some activities are 
planned for each objective. However, in some cases activities are concrete, like carry-
ing out mid-term reviews for all projects to be phased out. In other cases, new objec-
tives are being mentioned under the headings such as strengthened cooperation be-
tween specific institutions, strengthening of  commercial and economic relations. In 
other cases, reference is made to specific instruments such as support to NGO 
projects (through LCF). Consequently, the way the objectives are elaborated varies 
considerably. 

For each objective, a number of  actors is defined but their role and the type of  inter-
action between the actors is not defined. For example, the private sector actors would 
need to play a vital role in cooperation with the MFA and the Embassy in Cairo in 
achieving objective 2. On objective 3, the MFA could facilitate matchmaking between 
the various institutions, though in the future the Egyptian and Finnish partners would 
be expected to act more independently. Implicitly, the MFA expected to play a key role 
together with the Egyptian counterparts in coordinating the transition towards a 
broader cooperation, in which other actors in the public and private sectors are sup-
posed to play a more active role at their own initiative. 
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No clear logical framework has been used in the design of  the Transition Strategy. 
Moreover, the Action Plan is not elaborated in detail

The bilateral consultations held in 2002 referred to an alternative priority area for co-
operation, namely trade and commercial issues based on the EU-Egypt Association 
Agreement and the DOHA declaration. One option could be technical assistance and 
training to strengthen Egypt’s capacity in export promotion and access to markets. 
Similarly, co-financing of  EU’s Industrial Modernisation Programme was mentioned. 

As indicated earlier, during the January 2005 bilateral consultations between Egypt 
and Finland the Egyptian delegation expressed concerns about the significant trade 
imbalance between Finland and Egypt and requested the Finnish assistance in this 
field. This idea was included in the second objective of: Strengthening the commercial 
and economic relations. However, trade was not selected as a specific priority area. 
Referring to the 2002 Strategy, the Transition Strategy and Action Plan of  2005 merg-
es trade and environment by referring to ‘the DOHA Round and support [through 
duty exemptions] to environmentally friendly technologies’. However, how this 
should be implemented was not explained. Therefore some opportunities for comple-
mentary strategies were probably missed.

The Finnish Transition Strategy and Action Plan for Egypt do not differ much from 
other exit and transformation strategies prepared by other donors in the same period. 
For example, there is no clear definition of  the concept of  ‘diversification of  coop-
eration’, which coincides with the finding that other donors did not often define the 
concept of  ‘broader cooperation’ in their transformation strategies. Moreover, the is-
sue of  funding is not very clear. It seems that in the future ODA-funding will be still 
used, while it would be good to reflect on the use of  ODA funding and non-ODA 
funding for new forms of  cooperation. There are some good examples on the use of  
non-ODA funding for broader cooperation e.g. in Denmark and the Netherlands.

2.3.2  Relevance: Did the Transition Strategy meet Expectations  
  from both Sides?

Initially there was a different perception of  the goals of  the transition. The Egyptian 
side emphasized the need to maintain the development cooperation and later on the 
need to reduce the trade imbalance. Finland laid more emphasis on environment, sus-
tainable development and regional cooperation.

The Egyptian partners became only gradually more involved in the transition strategy. 
By the end of  2004, real mutual interest in the Transition Strategy and Action Plan 
started to develop. Egypt strengthened its negotiation position over time. Expecta-
tions of  both sides seem to have been met, despite the more dominant role of  Fin-
land during the initial stages. However, the final analysis can only be made after the 
implementation of  the transition, still ongoing, has been fully completed.
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2.3.3  Coherence, Complementary and Compliance

The design of  the transition strategy was coherent and compliant with the 2004 De-
velopment Policy Government Resolution of  Finland. In addition the transition strat-
egy was complementary to the European Neighbourhood Policy and the European 
Union activities, in which Finland was actively participating. The objective of  
strengthening the commercial relations was similarly coherent with the interests of  
the Egyptian side.

Regarding the compliance with the Paris Declaration, some elements are important 
such as the engagement with civil society organizations and private sector actors as 
independent development actors in their own right. Nevertheless, the Paris Declara-
tion focused on aid effectiveness and ODA funded government to government rela-
tions play a central role in it. In that respect the Paris Declaration is somewhat less 
important regarding this Transition Strategy. 

3 PHASING-OUT OF THE BILATERAL PROJECTS 

The overall ODA from Finland to Egypt fell, in line with the transition plan, from 
2000 to 2008, as expressed in Figure 1, while the funds for LCF have increased over 
the same time period from EUR 34 000 in 2001 to EUR 246 000 in 2008 (MFA sta-
tistics). The decline of  ODA funding to Egypt and the change in the use of  instru-
ments points at a well managed phasing out. The total bilateral ODA payments from 
Finland to Egypt are illustrated in Figure 1 below:

Figure 1 Total bilateral ODA payments from Finland to Egypt.
 Source: OECD/DAC official development aid statistics.
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In this Chapter we evaluate the six projects that were to be phased out. The process 
is assessed in terms of  efficiency, effectiveness and sustainability. Three of  these 
projects were subject to case studies concerning the consequences on the implement-
ing organisations and project beneficiaries after the transition period. 

Phasing out of  bilateral grant-based projects in graduating countries is often not very 
difficult. Sustainability issues need to be addressed. However, this is mostly less prob-
lematic than in poor aid-dependent countries, because capacity is, in  general, more 
developed and also alternative financing might be available. This does not mean, 
though, that sustainability is not important: the question is on how the phasing out 
process can be best tailored to the needs of  the different kinds of  institutions in-
volved. The analysis of  the local context influences greatly the quality and success of  
the transition strategy.

In general, the phasing out of  the bilateral grant-based projects was well managed 
with a careful eye on sustainability, involvement of  the Egyptian partners, realistic 
time frames and sufficient flexibility in the phasing-out in order to guarantee sustain-
ability. It is also worth noting that sufficient attention was given to the phasing out. 
Often phasing-in of  new activities may go at the expense of  phasing out. In general, 
the projects adhered to agreed plans, adapting them when necessary. On the basis of  
this assessment, we can conclude that the local context was well taken into account 
and that contributed to a good phase out process. 

3.1 Performance of the Projects 

The performance of  the phased out projects after the transition is summarised in ta-
ble 1. This is measured against the evaluation criteria, efficiency, effectiveness and sus-
tainability, set out in Annex 3. It was agreed not to carry out a complete impact l eval-
uation of  phased-out projects but rather assess how the transition affected their sus-
tainability and how efficient and effective the transition management was.

The majority of  projects were phased out according to plan and had monitoring sys-
tems installed (efficiency); no additional funding was granted to the projects after the 
transition period (effectiveness); and in nearly all projects, the sustainability was em-
phasized and praised by the Egyptian counterparts.

Possibilities for follow-up activities were identified at the EAIS through a twinning 
between SYKE and the Supreme Council of  Antiquities. In another case, the phas-
ing-out of  project activities led to institutional changes. An example of  this is the El 
Annania Wastewater Treatment project that was implemented in Damietta City. The 
National Organisation for Potable Water and Sanitary Drainage (NOPWASD) and 
the Damietta Governorate were the competent authorities for the project. The insti-
tutional support by the project aimed to hand over the plant from NOPWASD to the 
Damietta wastewater department of  the Governorate. In the end, the operations of  
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the plant were handed over to the affiliated Holding Company of  NOPWASD. For 
the beneficiaries, no major impact was found, which concurs with the high rating giv-
en for sustainability in table 1 below. Both the El Annania Wastewater Treatment 
Plant and the Hazardous Waste Management project in Alexandria are still in opera-
tion.

Table 1 Rating of  Phased out Projects.

Project Title Efficiency Effectiveness Sustainability 
The Mental Health Program in 
Egypt (MH)

++ ++ ++

The Egyptian Cadastral Informa-
tion Management (ECIM)

++ ++ ++

The Egyptian Antiquities Informa-
tion System (EAIS)

++ ++ +

Transition support to the Water, 
Sanitation and Waste Management 
in Beni Suef

+ + –

Hazardous Waste Management 
Project in Alexandria

+ + ++

Al Anania Wastewater Treatment 
Plant

+ + +

– –  = very poor, – = inadequate, += sufficient, ++= very good

3.1.1  Efficiency 

On efficiency, the ToR put forward the following questions:
• Has the agreed action plan been managed and implemented efficiently? Is there 

reliable monitored data/factual evidence available?

Overall, the phasing out of  projects has been efficiently managed to varying degrees. 
Based on the three above mentioned case studies and three quick reviews undertaken, 
the majority of  projects was very efficiently managed (ranked as ++). In each case a 
clear phasing out plan was in place. Some of  these projects had an independent phas-
ing-out period, where both the Embassy and the partner organizations agreed to 
deadlines for specific activities as for instance for the EAIS and the MH. These clear 
delineations improved the understanding of  the phasing out of  the project by the 
beneficiary. In terms of  efficiency, as shown in table 1, most projects were phased out 
according to a set plan. Monitoring systems were installed with clear output and out-
come indicators, combined with substantial reporting. The time allocated to phase-
out was generally described as adequate.

The projects that were less efficiently managed during the transition period were 
mainly the environment related projects.
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3.1.2  Effectiveness 

On effectiveness, the ToR put forward the following questions:
• How well the agreed transition programme has served the intended purposes? 

Has the transition towards a new partnership relation started to take shape or 
can it realistically be expected to lead to a changed partnership? With what pre-
requisites?

• To what extent the choice of  instruments, modes of  support and delivery chan-
nels affected or promoted the transition and is apt to support a new type of  re-
lation? What are/were suited instrument/modalities of  cooperation during the 
transition?

Overall, the phasing out of  projects has been effectively managed. Two evaluation cri-
teria were at the basis of  this assessment: (1) gradual discontinuation of  funds by 
2008, and (2) a continuation of  development aid in exceptional cases under the new 
bilateral relation. We found that development grant aid to project beneficiaries came 
in most cases to an end by 2008. Regarding the second criterion, all but one of  these 
projects show strong potential for future cooperation, mostly in the form of  twinning 
through the ICI instrument. This potential indicates that Egypt’s partnership with 
Finland is advancing and that there is indeed a shift from the traditional development 
cooperation to new forms of  cooperation of  mutual interest. As revealed through the 
case studies and project reviews, the EAIS project has already applied for ICI funding, 
and the Mental Health project will continue cooperation with its old partner using the 
ICI instrument. The major bottleneck highlighted about the ICI instrument is its long 
application procedure that may take more than one year. 

3.1.3  Sustainability

On sustainability, the ToR put forward the following questions:
• Will it be possible to maintain the eventual benefits gained during the imple-

mentation? On what premises? What are the particular lessons?

The approach that Finland adopted in phasing-out strongly emphasized their future 
sustainability. It was found to be a prominent issue in all projects documents. Despite 
phasing out of  the grants, all six projects are still functioning, some under a different 
institutional form. For example, the EIAS project is now a department under the 
Egyptian Antiquities Department. Other projects such as the Mental Health Project 
and the Egyptian Antiquities Information Systems have resulted in further forms of  
cooperation between the two countries by using the newly introduced Finnish instru-
ments like the ICI. It must be highlighted, however, that level of  sustainability varied 
across the projects. The most sustainable projects (marked with ++) were the Mental 
Health project and the Hazardous Waste Management project in Alexandria. Other 
projects with potential risks were ranked lower in terms of  sustainability. However, 
these risks were not inherent to the projects, but rather to the particular Egyptian in-
stitutional framework with limited administrative and technical capacity. The least sus-
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tainable project (-) was the Transition Support to the Water, Sanitation and Waste 
Management Sectors in the Beni Suef  Governorate where substantial risk factors 
were identified.

Reviews of  the transition strategy have been carried out by Finland at least in 2005 
and 2007. The reviews often resulted in further extension of  projects in to maintain 
their sustainability.  

4 PRIORITY AREAS OF THE TRANSITION STRATEGY

In this chapter we will analyse the two priority areas of  the transition strategy, envi-
ronment and information society. 

4.1 Environment 

4.1.1  Background and Motivation to the Selection of Environment  
  as the Priority Area

Environment was selected as a priority area for future cooperation at an early stage. 
During the bilateral consultations in 2002, environment was considered to be the 
most important sector of  the development cooperation programme, and therefore 
was selected as a priority area for future cooperation. The environmental cooperation 
should be based and built upon the results and experiences achieved in the environ-
mental co-operation, perhaps with different instruments after 2007. The cooperation 
should primarily be focused on issues that are prioritised in the environmental policies 
of  both the GoE and the MFA (Ministry for Foreign Affairs 2004b). 

In the Transition Strategy and Action Plan of  January 2005, the section on the envi-
ronment sector emphasized two important points: 1. the alignment of  policy objec-
tives of  both countries, taking into account the future cooperation instruments; and 
2. the modalities of  cooperation will be worked out during the transition period com-
bining institutional strengthening, private sector participation and various civil society 
activities.

Finnish environmental policy was enumerated in the Finnish Development Policy 
(2004). It highlighted Finland’s commitment to the achieving the Millennium Devel-
opment Goals by 2015, including Goal 7 (which aims at reversing the loss of  environ-
mental resources, halving the proportion of  people without safe drinking water and 
sanitation and achieving a significant improvement in the lives of  at least 100 million 
slum dwellers-by 2020.
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At the Beginning of  the Transition Period, a decade ago, environment became more 
important for the newly industrialized countries including Egypt. EEAA expressed 
the wish that Finland would support the Industrial Modernisation Programme 
[MEDA] to integrate cleaner production methods in the modernization process. 
Nonetheless the environment as a sector was not among the seven policy objectives 
of  the 1997–2017 National Development Vision of  Egypt. 

4.1.2  Activities in the Environmental Area

Identification Studies
Cooperation between Finland and Egypt in the area of  environment has been pro-
jected in three different scenarios in the specific studies (Ministry for Foreign Affairs 
2004a):

a. Survival of  the fittest. In this model, support to bilateral and multilateral coopera-
tion projects -like WB, UNEP sources- would be terminated after the transition pe-
riod. Thus only the fittest of  the fittest, such as viable projects with private sector 
spin-offs, or those projects emerging from the use of  the NGO funds would contin-
ue. The role of  Finland in this scenario was expected to be hardly noticed;

b. Diversification. This scenario focuses on continued support to multilateral and re-
gional initiatives in Egypt and the region. Including the EU, all Finnish activities 
would be channelled through other actors by participation in their respective projects. 
In this scenario, Finland will seem to have ceased to exist, from an Egyptian point of  
view; 

c. Bilateral thematic cooperation. This scenario was to guarantee the continued pres-
ence of  Finnish expertise by building on previously successful projects, i.e. Alexandria 
HWMP and EPAP (and also some NGO cooperation). It called for strategic focus on 
pollution abatement, cleaner production and hazardous waste management. This way, 
direct contacts between Egyptian and Finnish private sector could be facilitated. Fur-
thermore, this approach would have potential to open possibilities for collaboration 
with other actors, such as the UNIDO sponsored Cleaner Production Centre. This 
was also in line with the Egyptian strategy for PPP. In this scenario, a strong presence 
for thematic cooperation is secured. Consequently it was strongly recommended for 
future cooperation.

It is clear that the authors of  the study on alternative scenarios were clearly in favour 
of  continuation of  bilateral thematic cooperation. There is no evidence whether the 
scenarios served policy formulation or whether MFA chose any of  the scenarios as a 
strategy. 

In the development cooperation programme of  Finland in Egypt, the Egyptian Pol-
lution Abatement Project (EPAP I 1997–2004) was the biggest single project with a 
EUR 6.4 million grant for technical assistance. Parallel funding in the form of  loans 
through WB and EIB and/or grants through other bilateral donors was available for 
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environmental investments by industries. Finland decided to join financing of  the 
Technical and Institutional Support Component of  the second phase, (EPAP II 
2007–2009), because also the evaluation of  EPAP I was to a large extent positive. An 
agreement on the contribution of  EUR 950 000 was signed as late as July 2009. A 
mid-term review was reportedly in progress during the field work of  the evaluation 
team.

Multilateral environmental projects supported by Finland, with or without Finnish 
staff, were the following: 

• Nile Basin initiative (2000–2005) supports use of  the Nile water in a sustainable 
and equitable manner. The office, ENTRO, is located in Addis Ababa; 

• Basel Convention for the Arab countries (2004–2006, EUR 1 million for 3 
years); 

• Integrated Coastal Zone Management (ICZM, 1997–2000 and bridge funding 
till 2003 among Egypt, Lebanon, Syria and Tunisia). In 2004 it was relocated to 
the secretariat of  METAP (next bullet); 

• METAP IV 2001–2005, follow-up to METAP I since 1990 addressing com-
mon environmental problems in 15 countries; a multilateral facility with Finland 
and Switzerland being the principal sponsors. Finland had decided to finance in 
principle ICZM activities of  METAP till the end of  the 4th phase; 

• RIPECAP (2007–2009), UNEP associated project physically located at Univer-
sity of  Alexandria on industrial pollution abatement in three counties in the re-
gion (Morocco, Egypt and Jordan).

Until 2004, about one-third of  the funding for NGOs of  the LCF went to the envi-
ronmental sector. There were only a few projects, including a project by Better Life 
Association and Dorgas Aid International in Hawarta (Comprehensive Development 
(BLACD) in water and sanitation). 

The only NGO-to-NGO co-operation in the area of  the environment was between 
Ains Shams University and Mikkeli Polytechnic /Mikkeli Fair Trade Association with 
a scope on cooperation between trade and environment. Later, the Ain Shams Uni-
versity was an EEAA candidate for eventual twinning in environmental training, but 
according to informants of  this evaluation, Mikkeli had insufficient manpower. 

For private cooperation in the environment area, the MFA (MFA 2004a) proposed the 
creation of  a new financial facility jointly sponsored by several existing core institu-
tions (Finnfund, Finnvera, Nopef, etc.) in Finland to cover 100 percent of  business 
proposals and 90 percent of  the feasibility studies on priority investments in Egypt. 
This was not realised. 

In 2005, Egypt tried to arrange a business delegation to Finland to discuss further co-
operation in the environment sector, but it was cancelled. An environmental match-
making took place in Alexandria (EU 2006). By the end of  2006, 36 investment and 
development profiles were developed. Of  these projects, 32 were sent to FINPRO 
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for announcement at their matchmaking website and for direct delivery. Some busi-
ness service linkages were created and business prospects in the field of  environment 
emerged: pollution control, clean energy, cleaner production, waste recycling, waste-
water and renewable energy. According to the commercial section at the Embassy, 
some of  these business initiatives are still alive. At the same time Clean Tech, a fo-
cused export marketing group on clean technologies, was set up at FINPRO.

According to a report on Ecolabel marketing (EU 2006), it is problematic that most 
of  the proposed projects are turnkey projects, whereas many Finnish companies offer 
only certain components, services or equipment; they are mostly not interested in act-
ing as main contractors. This report suggested support for smaller Finnish firms to 
enable them to visit and present their technologies in Egypt. On the basis of  the work 
done by Ecolabel and presented to Finnpartnership a subsequent matchmaking sem-
inar was run in June 2006. This time, only firms with industrial interest were allowed 
to join. The matchmaking included a follow-up with comments on environmental 
business prospects in Egypt and advice on WB projects of  EPAP II.

By the end of  June 2006, the Egyptian Environment Minister visited Finland and a 
joint communiqué was issued with the heading “Environment will remain a priority 
sector of  co-operation”. The Minister was introduced to the Finnish counterpart, as 
well as to communal solutions of  waste systems and the Ekokem ltd plant. The 
Greater Cairo HW incinerator was discussed. In discussions with SYKE the Clean 
Development Mechanism (CDM) was brought up. The Egyptian Environment Min-
ister was interested in Finnish technologies in oil spill management and requested 
support for the Cairo HW plant, as well as for air quality and water purification tech-
nologies. The promotion of  the Ecocities project was considered of  importance by 
the Minister. He submitted to the Finnish side a list of  52 CDM projects. The Finnish 
counterpart proposed that Egyptian environment initiatives be incorporated into 
Twinning and TAIEX (EC). The Finnish Minister in Environment recognised the im-
portance of  CDM for the Mediterranean Sea. 

The most important environmental project that was discussed was the replication of  
the Hazardous Waste Management Project (HWMP) concept in Cairo. On 28 January 
2007, Ekokem was requested by EEAA to export its know-how while the company 
proposed use of  its treatment capacity in Finland. In 2008 an independent assessment 
was made and recommendations were given in a Feasibility Study carried out by Ram-
boll Finland (2008). This study assessed quantities of  HW and respective capacity 
needs, legislation, organization and institutional capacities. The study concluded that 
the most advantageous approach in the Greater Cairo Region was “to establish a net-
work of  treatment services provided by public and private enterprises in a decentral-
ized manner. When incinerator capacity is needed, existing cement plants rather than 
any specific unit would be used. The Nasreya plant in Alexandria, being currently un-
derutilized, would specialize in inorganic liquid waste treatment”. 
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Environmental cooperation is currently far below the benchmark level of  EUR 1 mil-
lion as was envisioned by the Unit for ME and Africa beyond year 2007. 

4.1.3  Evaluation of the Activities in the Environment Sector

Coherence, Complementarity and Compliance
The 2004 Development Policy (Ministry for Foreign Affairs 2004b) called for in-
creased support through multilateral cooperation. An implicit assumption was that 
the bilateral activities would be complemented with more resources to the multilater-
al organizations. The 2004 Development Policy also implied that other ministries  
should shoe policy coherence in their actions towards global development needs. The 
Ministry of  Environment, for instance, prepared a policy document including a coun-
try reference to the Basel Convention Centre in Cairo as a regional resource for Ara-
bic countries.

While Finland had the plan of  using the new ICI instrument for further cooperation 
in the field of  environment in Egypt, the EEAA suggested that according to policy 
directives of  the Ministry of  State for Environmental Affairs (MSEA) the Egyptian 
preference lies in bilateral pilot projects that have a positive impact on grass root lev-
el rather than on institutional development. 

By the end of  the transition phase, while hazardous waste management remained a 
strong area of  joint interest with solutions provided by the EPAP II and Alexandria 
HWMU, the Cairo Hazardous Waste plant proposed by the Egyptian side was not se-
riously considered by the Finnish side.

Effectiveness
Little results were achieved from selecting environment as a priority area for future 
cooperation. EEAA underlined that the NGOs should be institutionally and finan-
cially strong enough to carry out the activities in the environmental sector. 

EEAA recommended also that the institutional cooperation project between SYKE 
and the Egyptian Antiquities Information System (EAIS) should focus on establish-
ment of  a data base and a monitoring system for the environmental aspects affecting 
archaeological areas. These proposals are not on par with what a normal institutional 
cooperation agenda would entail. 

While in 2007- 2008 the EPAP II had little to report the EEAA suggested to formu-
late a committee from MSEA/EEAA and the MFA to study the reports to be sure 
that the work is running according to the work plan.

Potential Sustainability
Environment as a priority area has not resulted in major projects with Finnish value 
added thus far. Therefore, it is difficult to assess the potential sustainability. However, 
both the EEAA and NOPWASD expressed interest in cooperating with Finland in 
this area. 
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Value Added
Finland has often pioneered and demonstrated value added of  either new solutions or 
traditional (Beni Suef) technologies at the grass root level. However, the Finnish value 
added has been modest at best during the transition period. 

The expert view on the Cairo Hazardous Waste Plant was that the plan was not feasi-
ble from the technical and financial point of  view. The reasons for the negative stance 
was not due to inter-institutional problems and lack of  willingness to engage in peer-
to-peer partnering among equals.

Forward Looking
The strength of  cooperation in the environmental area I, first and foremost, that both 
parties have strong institutions, SYKE and EEAA. This creates potential for mutual 
cooperation, for instance by using ICI. 

Also the new cooperation instruments need further marketing in order to give a fur-
ther boost for the cooperation. It is necessary to facilitate matchmaking between the 
countries. Also it will be necessary to secure the availability of  Concessional Credits 
for Egypt. With a number of  Concessional Credit projects in the field of  environ-
ment, Finland could secure a higher profile and value added. 

After the end of  the transition period, the Finnish Foreign Trade and Development 
Minister’s visit in February 2008 prompted many meetings. The travel report itself  is 
an excellent record on business prospects. A follow-up meeting at the Unit for Middle 
East and North Africa on 24.4.2008 triggered 11 realistic business proposals, most of  
them in the field of  environment. By now there are several business candidates for al-
ternative energy. However, they are ranked by the evaluation team as “too early to as-
sess”. 

4.2 Information Society 

4.2.1  Background and Motivation to the Selection of Information  
  Society as the Priority Area

ICT is a new priority sector only since the beginning of  the transition strategy. Unlike 
the environmental sector, no substantial history of  cooperation exists in ICT. This 
priority sector aligns both with the Finnish policy and the Egyptian priorities. 

According to the GoF, the new form of  cooperation aims to strengthen commercial 
and economic relations as well as increase cooperation between various institutions to 
exchange knowledge, know-how and capacity building. Both countries have followed 
their respective action plans towards inclusive information societies. Accordingly, ICT 
strategies will be incorporated in other strategies, functions or operations. 
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According to the 2004 government resolution Finland emphasized the fact that infor-
mation technology can be a powerful tool to advance poverty alleviation, equity and 
other key objectives of  development co-operation (Ministry for Foreign Affairs 
2004b). Accordingly, ICT is cross-cutting. Too often, ICT is seen merely as informa-
tion and computers rather than as comprehensive learning tool in knowledge econo-
mies. 

The Ministry of  Communication and Information Technology (MCIT) aims to de-
velop Egypt as a regional ICT hub while less official statements like to advance the 
idea of  Egypt seeking benchmarks from India’s software sector. 

ICT, as a priority area for development cooperation, is best documented in the jointly 
agreed EU/Egypt action plan covering Egypt’s three ICT-priorities: ICT in develop-
ment, ICT in innovation and ICT in business (referring to ‘communication and 
links’). In the Egypt’s 20 year vision on national development ICT supports attain-
ment of  the economic growth target of  7 percent p.a. Egypt is one of  the few MEDA 
countries to have participated in information science and technology projects within 
the EU Framework Programme, with a number of  successful proposals involving 
Egyptian organisations. At the regional level, Egypt leads the process of  digitizing 
Arab script for the Internet. The EU Neighbourhood Policy, specifically the Agree-
ment on Scientific and Technical Co-operation between the EU and Egypt in June 
2005 is expected to integrate Egypt into the European Research Area. 

Direct financial assistance to Egypt was channelled through the MCIT’s National In-
dicative Programme 2005–2006. The MCIT had earlier also recommended Finland to 
support the ICT trust fund, which was already being sponsored by Italy and the 
UNDP. 

4.2.2  Activities in the Area of Information Society 

Since the early 2000’s, the Regional Information Technology and Software Engineer-
ing Centre (RITSEC), an NGO with UNDP and Arab Fund for Economic and Social 
Development support, had coordinated Finland’s ICT operations. According to inter-
viewees, RITSEC is a good facilitator. It was created in 1995 to upgrade the regional 
information infrastructure. It is a group of  programs and projects designed to pro-
vide regional interconnectivity, to create basic regional network services, and to act as 
an incubator for networks in various fields, with the objective of  providing value-add-
ed services to an increasing number of  users. It has created thematic networks like 
Arabic/Latin Email System, Trade Information Systems, TradeNet and Presidential 
Web Site and Business Online. 

An ICT identification mission was organised by the MFA in June 2005. The objective 
of  the mission to Egypt was to find partners who are committed to cooperation and 
ready to set aside resources for it. The Finnish support was described to be “mainly 
of  the twinning type”, to which “demand driven support [will be provided] for com-
mercial pursuits”. 
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The aim of  the cooperation was to promote Egyptian information society by estab-
lishing partnerships, primarily between higher education and research institutions, in-
cluding information systems for higher education, e-learning applications and new 
forms of  flexible life long learning.

During the transition and after, the ICT infrastructure grew quickly in Egypt. The 
flagship of  the Egyptian ICT sector is the Smart Village with all the major ICT op-
erators present at the outskirts of  Cairo. The Village has by now progressed into its 
second phase as new organisations have moved in, including smaller firms, business 
incubators as well as electronic, virtual and everyday service providers. Also the MCIT 
was relocated there. 

A memorandum of  understanding was signed to promote the Egyptian Information 
Society and partnerships with Finnish Higher Education Institutions (HEI).

Since 2005 small scale events have been programmed. The first high level event was 
at the ICT fair in November 2006 in Helsinki, where during the Finnish EU Presiden-
cy also the EU plan on ‘information society’ was released. Next, there was the ICT 
2007 exhibition in Cairo (January- February) 2007.

“Planning Collaboration between RITSEC, Egyptian and Finnish educational insti-
tutes in the Interest of  Lifelong Learning” was issued by RITSEC in mid 2007. Some 
projects were commenced using LCF. However, the interest seems to have slowed 
down and in Finland the Oulu University alone remains active.

In the process towards partnerships, intermediate activities like an IT workshop in 
February 2007 and production management courses (partnering between the Region-
al Information Technology Institute, RITI and Oulu University) were run in Septem-
ber 2007. 

4.2.3  Evaluation of the Activities in the ICT Sector

Coherence, Complementarity and Compliance
Since the 1990’s, the countries mutual interests diverged as Finland placed emphasis 
on the overall goals of  poverty alleviation, promotion of  cleaner environment and 
sustainable development, democracy and human rights, while Egypt began to priori-
tize the upgrading of  technology, employment creation through small and micro-en-
terprise promotion, acceleration of  exports as well as private sector development. 

In the Transition Strategy 2005 ICT had been designated as a priority area indicating 
that Finland was prepared to comply with Egypt’s needs. The real challenge remained 
in operations as development of  joint activities was needed while the new instru-
ments were still in the pipeline.  
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The challenge was intricate, as Finland was often called to engage in new projects with 
unknown partners. In the early part of  transition, there was no obvious mechanism to 
obtain reliable information for partnering. 

Today, high expectations by both sides are loaded on the HEI ICI. A “one window 
solution” where research co-operation would be included in the ICI package is 
thought to be ideal. The rationale for such a broader instrument is the assumption 
that it would ensure higher quality of  the approved projects. In sum, Finland was co-
herent with Egypt’s ICT development policy in its Transition Strategy and at the same 
time the activities were consistent with the Finnish development policy of  2004.

Effectiveness
A series of  comments from interviewees in the ICT sector pointed to obstacles in 
achieving results in this priority area. For instance, it was remarked that ICI is not 
matching with Public-Private requests.

Despite the efforts by the Egypt team at the MFA and the Embassy to initiate coop-
eration in this ICT area, the lack of  relevant instruments proved to be an obstacle. 

Potential Sustainability
At the time of  the ICT needs assessment study, Nokia had already reached a high 80 
percent market share, which has strengthened the image of  Finland as a high tech 
country. The ToR of  the ICT needs assessment study requested to identify firms and 
institutions that were interested in commercial or business cooperation with Egypt.  
The initial problem was that while Nokia was known, the countries were largely un-
known to each other and thus had little idea about what could be expected or what 
was possible. But the needs assessment was able to establish links at several levels, be-
tween various types of  institutions and accordingly, a network has taken shape. With 
the introduction of  the HEI ICI the institutions of  this network may reap benefits 
from the preparatory work during the transition period.

Value Added
The cooperation in the ICT sector is just about to emerge – or re-emerge. In ICT, one 
should not forget the economic benefits of  ICT subcontracting, modelled by India. 
Usually reference is made to localisation to Arabic script but this in our opinion is a 
too narrow scope of  co-operation. We see a lot of  potential for ICT to balance the 
huge trade gap.  

By the end of  the transition period, the activity level in ICT did not decline further as 
almost half  of  the members who were in the ministerial delegation in Cairo in 2008 
were from the ICT sector.  The high level of  research, ICT and the related potential 
at the Egyptian Higher Education institutions may perhaps not always be fully under-
stood in Finland. Cooperation in the sector will be on relatively equal terms in the fu-
ture, whereby win-win situations will be targeted.
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Forward Looking
The strengths and weaknesses of  cooperation in ICT are as follows: 
Strengths: 

• Finnish image and evidence of  high quality in information, transparency, con-
nectivity and education;

• Finnish solutions in the software area are broad based; 
• Many institutions of  higher education in both countries (in scientific and in ap-

plied research); 
• Many complementarities in Egypt as well; English widely spoken; Microsoft 

with prominent presence in the country represents same tradition as Finland of  
anti-piracy.

Weaknesses: 
• Institutions may not always understand each other as the Egyptian institutions 

typically have ten times more personnel;
• Although many institutions have expressed interest, the primary contacts were 

created a few years ago. The evaluation team does not know if  the Egyptian 
counterpart has been only waiting for new instruments or whether their interest 
has waned away.

5 INSTRUMENTS USED DURING THE TRANSITION PHASE

At the end of  the transition period in 2007, the following instruments were in use: 
concessional credits, Finnpartnership for private sector support, Funds for Local Co-
operation, support to student and researcher exchange and regional and multilateral 
cooperation. The Institutional Cooperation Instrument (ICI) was launched in 2008 
and the new HEI ICI for cooperation between higher education institutions. This 
mode of  cooperation needed new instruments after the higher education institutions 
in Finland became private. The appropriations instrument mentioned in the Transi-
tion Strategy was ceased to exist as Finnpartnership replaced it as an instrument for 
facilitation of  private sector cooperation.

Four of  the instruments, which are available for future cooperation, are not new: 
ODA as a catalytic tool (Local Cooperation funds, Support for Student and Research-
er Exchange and Regional and Multilateral Cooperation, Interest support for conces-
sional credits). The new instruments developed during the transition period were 
Finnpartnership, ICI and HEI ICI. 

The interest support for concessional credit scheme, Finnpartnership and LCF are 
funded from the MFA’s ODA budget. Also the student and researcher exchange, ICI 
and HEI ICI instruments are ODA funded, but the implementation is not taken care 
of  by the MFA. In the case of  student and researcher exchange the implementation 
is managed by CIMO. ICI and HEI ICI rely on the initiatives and cooperation be-
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tween Finnish and Egyptian institutions. The culture related activities are not ODA-
funded but funded through the Culture Exchange Programme of  the Ministry of  Ed-
ucation of  Finland.

5.1 Evaluation of the use of Instruments

The main overall finding of  the evaluation team was that both Finnish and Egyptian 
sides were interested in the selection of  the instruments; they were found to be coher-
ent and relevant to Egyptian objectives. Finnpartnership scored relatively low on rel-
evance. The design of  the new instruments was finalised late during the transition 
process and they were developed as “one size fits all”. 

After tough negotiations, a Memorandum of  Understanding concerning concession-
al credits was signed in Cairo on 26 September 2006. Thus far only a few applications 
have been received and no ODA funds were utilised to fund interest subsidy under 
the concessional credit scheme. However, both Egypt and Finland demonstrated in-
terest in the instrument. The evaluation team recommends that the ongoing evalua-
tion of  concessional credits advises on the possibility of  cost sharing of  feasibility 
studies in case exporters are engaged in local tendering. 

Four Finnish companies were granted business support by the Finnpartnership 
whereas from Egypt, six matchmaking requests were posed. This indicates relatively 
low levels of  mutual interest in the instrument. The larger Finnish companies are not 
using the instrument. In doing business with Egypt, language barriers may prevail and 
issues regarding the investment climate. Egyptian businesses find the process related 
to the use of  the instrument too long. The instrument has no relation with the local 
business support service providers. Consequently, it is not actively promoted among 
their members or users. Value added to the Finnish private sector is negligible. The 
evaluation team recommends to increase the grant amount per project – currently at 
EUR 250 000.

LCF was introduced in 2003 in Egypt and from 2004 to 2008 the instrument funded 
50 projects in the areas of  Gender Equality and Women’s Rights (GWR), Community 
Development (CD), Human Rights (HR), Democracy and Good Governance (GG), 
co-operation in the field of  Environment (ENV), Economic and Business Coopera-
tion (EBC) and Institutional Cooperation (IC). The instrument has offered valuable 
opportunities for interaction with civil society actors. Egyptian NGOs welcome the 
instrument since external funds are important for their survival. Targeted planning 
could be beneficial to direct the funds on priority areas. More transparency in com-
munication about the reasons for rejected applications could be considered. 

Finland’s support to regional and multilateral cooperation has not been discussed here 
in detail, since it is not specifically directed to Egypt, but to specific funds and the-
matic areas. 
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The table 2 provides a short summary of  the scoring for each of  the instruments with 
regard to relevance, effectiveness, potential sustainability and value added.

Table 2 Scoring of  the Instruments in the Egypt-Finland Cooperation.

Tool Relevance Effectiveness Potential 
Sustainability

Value added

Concessional 
credits

+ – – + n.a.

Finnpartnership – – + –
Funds for Local 
cooperation 
(LCF)

++ + + n.a.

Student and 
research exchange 
instruments

++ + + –

ICI ++ – + n.a.
HEI ICI ++ (+) ++ n.a.

N.B. ++ = very good; + = sufficient; – = inadequate; – – = very poor, n.a. = not applicable.

5.1.1  Relevance

The new instruments appear to provide cooperation and development possibilities 
that are appreciated by both sides. That means that both the Egyptians and Finns are 
interested in using most of  the new instruments. Similarly, the instruments were 
found to be coherent with Egyptian objectives. For example, although no concession-
al credits have been granted to Egypt so far, both Egyptian and Finnish firms and in-
stitutions informed to be interested in using the instrument. The Egyptian authorities 
view LCF positively because the supported NGO projects are directed towards the 
specific needs of  society and because the support has been provided within the 
framework of  Egypt’s strict regulations on NGOs. The ICI and HEI ICI proposals 
were in the priority areas for future cooperation. Only the Finnpartnership instru-
ment was found to have a slightly lower relevance, because of  the low levels of  mu-
tual interests in this instrument.  

5.1.2  Effectiveness

With regard to the effectiveness of  the new instruments, the picture is more varied. 
The evaluation has focused on the following aspects: 1) do the stakeholders under-
stand the functioning of  the instrument and are they satisfied with it, 2) to what ex-
tent has the instrument contributed to strengthening the Egyptian-Finnish relations, 
3) the number of  applications and usage for the instrument and 4) how the instru-
ment was managed and coordinated with the Egyptian authorities. 
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While the effectiveness of  the LCF as well as student and researcher exchange pro-
grammes scored very well, the concessional credit programme is not considered to be 
competitive and is not well understood by the Egyptians. The Finnpartnership was 
considered to be relatively ineffective, because it has achieved a low utilization rate. 
While both sides have shown interest in increasing business relations, the Egyptians 
consider the process related to the use of  Finnpartnership relatively slow and the 
funding possibilities rather low from a business’ perspective considering the high risk 
profile of  Egypt. 

The effectiveness of  the ICI and HEI ICI instruments were relatively difficult to eval-
uate due to the short time that the instruments have existed. However, the relatively 
long application process, the low visibility of  the ICI instrument and the limit of  the 
applicants lower its effectiveness. 

The HEI ICI had only been recently launched, but based on the first applications re-
ceived, its effectiveness seems rather good. While the student and researcher ex-
change programme is rather well understood and appreciated by both sides, it ap-
peared that CIMO as a facilitating organisation was still not well known in Egypt, at 
least by the interviewed people. 

The LCF is well understood and used, though its application process was considered 
cumbersome for first time applicants.

5.1.3  Potential Sustainability

The potential sustainability of  the instruments scored “sufficient” or “very good” 
based on three criteria: 1) the introduction of  the instrument and the needs assess-
ment was done before launching the instrument; 2) there were previous related activ-
ities and 3) the extent that users have been ready and able to finance the activities 
themselves. 

There was not always evidence of  a needs assessment being done in Egypt before the 
launch of  the instruments. In some cases, bilateral projects had similar activities and 
formed a basis for further cooperation. Most of  the stakeholders participated in fi-
nancing the activities in addition to the funds received via the instruments. 

5.1.4  Value Added

The value added of  the HEI ICI could not be assessed due to its recent launch and 
the value added of  the ICI instrument was similarly hard to judge. With respect to the 
concessional credit scheme, its added value could not be established either due to the 
fact that the instrument has not been used so far. The added value of  the Finnpart-
nership is considered poor because of  its limited use by Finnish companies in doing 
business with Egypt and vice versa.
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The exact number of  student and researcher exchanges is not clear since the statistics 
of  CIMO cover only part of  the exchange programs. On the basis of  the existing sta-
tistics this instrument is estimated to be of  low value added. However, the exact value 
added of  the programs to individual students, researchers and teachers is likely to be 
high (in the evaluation of  the CIMO’s North-South-South program the individuals 
expressed satisfaction with the program.). 

At the first glance the added value of  the LCF for Finland is of  little relevance given 
the nature of  the fund, which is designed to support local NGOs. However, the LCF 
evaluation in 2008 revealed that the LCF is a valuable instrument in addressing 
themes like human right, good governance, democracy, needs of  vulnerable groups 
of  society etc. Moreover, the LCF has proved to be a excellent source to get knowl-
edge about the needs and views of  the civil society. Recently, in 2008, LCF was used 
to finance the possibility to local civil society actors to attend conferences in Finland. 
This kind of  activity is likely to result in contacts with Finnish NGOs and could pro-
vide opportunities for value added to the two societies. 

5.2 At the Program Level 

The evaluation examined three main questions to assess the newly introduced instru-
ments: 1) Are there regular joint meetings to discuss the new instruments? 2) Is the 
decision making participatory? 3) Is there high level political commitment to the new 
instruments?

Although the evaluation team was unable to interview the main partner of  the Finn-
ish Embassy in Cairo, the Ministry of  International Cooperation (MIC), documenta-
tion indicates that most instruments have been taken into discussions during meetings 
with the MIC. It also seems that the Egyptian side has shown interest in these instru-
ments. On the other hand, the strict and demanding local context in Egypt clearly has 
had an adverse effect on the performance of  the ODA funded instruments.

External factors influencing the effectiveness of  the ODA funded instruments in-
cluded the cartoon crisis which also had a negative effect on the commercial coopera-
tion in the region. Although Egypt wanted to improve the bilateral trade relationship 
it had in practice only one representative of  the Ministry of  Trade stationed in Co-
penhagen to cover the Baltic and the Nordic countries.
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6 KEY FINDINGS AND CONCLUSIONS

6.1 Findings and Conclusions on Decision and  
 Design of the Strategy 

The graduation of  Egypt to a middle income country level was the main argument for 
the unilateral decision of  the Finnish Government to phase out its grant-based devel-
opment projects in Egypt and shift its bilateral relationship with Egypt from a ‘tradi-
tional’ form of  assistance into a more diversified ‘partnership’ relation. The decision 
was communicated to Egypt followed by a period of  consultations both in Finland 
and in Egypt. In January 2005 both countries agreed on a Transition Strategy and Ac-
tion Plan for the period 2005–2007. 

The transition strategy had six objectives. For each objective and related activities, re-
sponsible actors and critical assumptions were specified. However, no logical frame-
work has been defined relating activities and outputs to results or milestones. Verifi-
able indicators on the priority areas of  environment and information society to help 
the transition team better coordinate the process and focus the activities were not de-
veloped. For example, when it would become clear that milestones set for a certain 
transition objective cannot be achieved, the MFA could have discussed this fact with 
the responsible actors and adjust the use of  available resources.  

The Finnish side should have tried to involve the counterparts in the “localisation of  
the instruments”. Clearly, global instruments cannot be made completely country-
specific, but a certain learning-phase is needed on both sides in order to render the 
instruments operational, which implies discussions on the adaptability and applicabil-
ity of  the instruments to the local circumstances. First steps have been taken on this 
learning process, but this could be further enhanced.

Generally, the working hypothesis that ‘the communication on the 2001 decision and 
the local context in Egypt influenced the quality and success of  the implementation 
of  the transition strategy’ was validated through this evaluation exercise. This was 
most notably the case with respect to commercial, NGO and cultural cooperation. If  
Finland had better acknowledged the changing local context, the transition objectives 
could have been less ambitious and a longer timeframe could have been envisaged 
specially for the phasing-in of  the new instruments. 

The strategy decision and design were compliant and coherent with the Finnish 2004 
policy, and complementary to the European Neighbourhood policy, and other donor 
activities in Egypt. Initial buy-in of  the strategy by the Egyptian side appeared to be 
slow, but gradually Egypt adjusted to the changed relationship. There were, however 
no evidence of  an effective management tool for systematically keeping track of  the 
transition progress in order to redirect the strategy and approach if  necessary.
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6.2 Findings and Conclusions on the Transition Management 

The majority of  projects were phased out according to plan and had monitoring sys-
tems installed with a relatively adequate phasing out period. After the projects were 
phased out, the stakeholders expressed interest in further forms of  cooperation. Sus-
tainability was highlighted in all projects and was praised by Egyptian counterparts. A 
mid-term review was carried out in Cairo in early 2007 including project level revi-
sions. At least two large joint meetings took place in addition to more than ten differ-
ent types of  follow-up discussions between the Embassy and the MIC. The delays in 
instruments development caused a wide gap between phasing out and phasing in of  
cooperation. Therefore activities outside development cooperation were minimal at a 
critical stage of  time.

The transition strategy was compliant and relevant to the Finnish policies. The strat-
egy was also relevant to Egypt’s reform agenda (2002–2007), which emphasised in-
creasing employment and reducing poverty.

The Egypt team and the Embassy staff  efficiently managed the transition under dif-
ficult local circumstances. The management of  the transition strategy was effective in 
phasing out the grant-based development projects by end of  the year 2007. The level 
of  ODA to Egypt dropped in the transition period correspondingly. The actual time 
of  the transition period was three years (2005–2007), which was too short to success-
fully achieve the other highly ambitious objectives. These objectives could be only 
partially realised, by the end of  2007 but there is potential for continuing the process 
successfully over a longer period of  time. Sustainability of  the phased out projects is 
relatively high. 

No commercial Finnish value added could be achieved from the environmental 
projects that were phased out. The idea was to attract Finnish companies to work in 
the water treatment and energy sectors as a follow up to the earlier development 
 cooperation projects. Apparently, Finnish companies did not take up these business 
opportunities in Egypt. A good understanding of  Public Private Partnership mecha-
nisms could have induced further private sector participation and interest. The transi-
tion team needs to have a good understanding of  the mechanisms involved in Public-
Private Partnerships. There are signs of  new partnership relations starting to take 
shape, although slowly through the ICI instrument. 

There has been hardly any Finnish value added of  the cooperation in the two priority 
areas since the transition period started, despite the fact that there is real interest for 
cooperation in ICT and environment in Egypt. The instruments, matchmaking, coop-
eration between higher educational institutions and concessional credit financing have 
not generated projects that provided added value. The monitoring of  the transition 
strategy could have provided insight on the reasons behind the weak response, and 
perhaps possible solutions. 



51Transition Partnership with Egypt

Most of  the new instruments are relevant for and appreciated by both sides and they 
were found to be coherent and relevant to Egyptian objectives. Only Finnpartnership 
scored lower on relevance. The effectiveness of  the concessional credit programme 
and Finnpartnership was found to be inadequate (in terms of  usage and support for 
achieving the objective of  strengthening commercial relations). The ICI and HEI 
ICI’s effectiveness is difficult to envisage due to their recent launch. Effectiveness of  
the LCF and student and research exchange programme is promising. The LCF and 
student and researcher exchange instruments were clearly understood sufficiently uti-
lized and enjoyed both partner countries’ satisfaction. Finnpartnership, on the other 
hand, is not well understood by the Egyptian partners and has a low utilization rate. 
The potential sustainability of  the new instruments was scored variably from suffi-
cient to very good. Their added value to Finland has been quite limited so far. 

6.3 Findings and Conclusions on Achievement of  
 Transition Objectives

All Bilateral Grant Based Programs and Projects successfully ended by 2007. Finland 
succeeded in achieving the first objective of  the transition strategy on phasing-out of  
bilateral grant-based projects and programmes. The remaining transition objectives 
were not or only partially achieved. 

The trade balance between Egypt and Finland remains in favour of  Finland. There 
was no focal point for import promotion in Finland in order to facilitate imports from 
Egypt. Finpro and Finnpartnership did not provide this facilitation service. It must be 
noted that the commercial objective was hindered by adverse external political events. 
It can be concluded that commercial and economic relations hardly changed between 
the two countries as a result of  the Transition Strategy 

Activities to strengthen cultural cooperation were planned on short notice. The first 
responsibility for this transition objective lies with the Ministry of  Education in Fin-
land, and not the MFA. Evidence suggests that Finland has been actively engaged 
with Egypt on the cultural exchange, education and science fronts. However, the ac-
tivities lacked longer term planning. The Civil Society Law in Egypt presents challeng-
es to international civil society organizations and Egyptian NGOs. The transition ob-
jective of  strengthening cooperation between civil society actors has not been 
achieved. The objective of  strengthening the political dialogue could not be assessed.  

Many of  the objectives planned for the Transition Strategy were too ambitious to be 
achieved in the tight timeframe and the local circumstances. However, it should be 
noticed that that strengthening of  relations can only improve over a longer period of  
time. 
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7 RECOMMENDATIONS

7.1 Transition Decision and Design of the Strategy

Although the Strategy was promoted among relevant Egyptian counterparts in 2003–
2004, ample time should be given for the discussion and alignment of  each partner 
perceptions and goals of  the transition. The MFA should have been more realistic on 
setting the transition strategy objectives within the given timeframe. Similarly, a clear 
and jointly shared logical monitoring framework in-line with the transition strategy 
providing possibilities for regular updates, could help MFA in the future in similar 
transition strategies management. 

7.2 Phasing-out of the Bilateral Projects 

MFA/Embassy should give attention to sustainability aspects of  the development 
projects also in future, especially in view of  future cooperation in another form. The 
MFA and the Embassy should continue to have systematic reviews of  the action plans 
with partner country participation. 

7.3 New Instruments 

It is recommended that the new instruments, which are not understood well by the 
partner country, should be discussed properly. Their suitability to the local context 
and capacity should be considered early enough. Involvement of  all relevant stake-
holders from both sides, including potential cooperation partners in the discussions is 
recommended (e.g. also CIMO and Finpro from the Finnish side could be included in 
the discussions given their prominent roles and knowledge).

Future monitoring and evaluation by the MFA and the Embassy of  the added value 
(to both Egypt and Finland) of  instruments is recommended. Similarly, the feasibility 
of  the instruments should be re-checked on the ground. The results of  these reviews 
should feed into the design of  instruments.

7.4 Achievement of Objectives

• Despite a strict planning to phase out, flexibility is important to be taken into 
account by the MFA and the Embassy, especially for projects where sustainabil-
ity issues still need to be addressed. The planning of  the phasing- out of  
projects with strong participation of  stakeholders is a good practice to observe;

• A new study on the best ways to diversify and enhance the trading and invest-
ments between the two countries is advised. Inputs should be sought  from the 
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business community and the study should start with an analysis of  the existing 
business activities; 

• The MFA is advised to facilitate cooperation among institutions of  different 
types. From the Egyptian side, triangular cooperation has been requested; 

• Given the challenges posed by the regulatory environment in Egypt with re-
spect to NGOs, the transition management unit in the MFA is advised to recon-
sider the objective to strengthen cooperation between civil society actors in a 
realistic manner; 

• The MFA, although not primarily responsible for cultural, educational and sci-
ence cooperation, can capitalize on successful activities to promote cultural, ed-
ucation and science cooperation. 

7.5 Up-scaling and Enhancing the Use of the Instruments 

Most of  the instruments in use for the cooperation between the Egypt and Finland 
were found to be relevant and have a good sustainability element, but have still limited 
added value. Furthermore, the effectiveness of  the concessional credit scheme, 
Finnpartnership and the ICI instrument were found to be low. These conclusions re-
fer to a need for changes in the schemes and up-scaling of  the use of  the instruments. 
Given the very different nature and structure of  the instruments, the following sum-
marises the potential for up-scaling and/or enhancing each of  the instruments indi-
vidually.

• The Concessional Credit Scheme should be continued, with possible opportu-
nities for improvement. Stakeholders pointed to high transaction costs and un-
certainty when exporters are facing local tendering after having developed the 
project. The ongoing evaluation of  the concessional credit scheme is advised to 
look into these issues. 

• MFA is to consider increasing the grant amount for Finnpartnership projects, 
which is now limited to only EUR 250,000 per project.

• LCF should continue; it can attract demand by civil society actors interested in 
the agreed priority areas of  the transition strategy. The Embassy could consider 
focusing the grants towards a smaller number of  priority areas. The Embassy 
could also increase transparency in handling rejected applications.

• It is advised to further study the interest of  students and researchers from both 
countries in order to adjust the current funding levels to match better the de-
mand. Further marketing and visibility of  the existing instruments is recom-
mended.

• Information dissemination in Egypt by the Embassy on the possibilities pro-
vided by the ICI and streamlining of  the application process could improve the 
usability of  the instrument.
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• Guidelines of  the instrument could be made clearer. Further flexibility could be 
considered by: 1) accepting applications more often; 2) accepting various types 
of  cooperation; and 3) adjusting the funding to allow more eligible costs. 

8 LESSONS LEARNED

The lessons learned for wider use in transition strategies are as follows:

• It is essential to give due attention to how the unilateral decision on the change 
of  bilateral relations is communicated to the transition country partner;

• It is crucial to involve the partner from the very beginning in the joint develop-
ment of  a Transition Strategy and Action Plan, which should be based on mu-
tual interests. This will ensure commitment later on;

• Regular review sessions on the implementation of  the transition strategy should 
be held with all the responsible actors that are playing a vital role in the new 
forms of  cooperation. This concerns especially the responsible organisations in 
the transition country. Clear milestones and verifiable progress indicators 
should be formulated in the transition strategy to alert responsible actors in 
case of  insufficient progress;

• Realistic objectives and sufficient time for the implementation should be set in 
the transition strategy. A change towards a regular cooperation between two 
market economies takes usually a lot of  time;

• The use of  instruments that are designed for all developing countries should be 
adapted to the local situation in the transition country or at least facilitate a buy-
in and learning period. The contacts with the local counterparts in the commer-
cial and economic cooperation should be maintained preferably by private sec-
tor actors as they speak the business language and are in a good position to in-
crease the effective use of  the instruments such as concessional credits and 
Finnpartnership; 

• Better focus on the priority areas (environment and information society) should 
be given in the transition strategy. Activities and instruments should concen-
trate on these priority areas to get more Finnish added value and impact;

• New instruments in the transition countries should be properly marketed 
through creative and innovative ways;

• When the transition phase came to the end in December 2007, the transition 
objectives were only partly achieved. The continuation of  the transition beyond 
the formal transition period should be discussed with the partner country. it 
should be announced also on the Embassy website or otherwise communicated 
to concerned parties that the transition is still continuing with an adapted action 
plan.
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ANNEX 1: TERMS OF REFERENCE

Terms of Reference for the Evaluation of the
Transition towards a New Partnership with Egypt
(89856301)

1. Subject of the Evaluation

Egypt is one of  the world’s largest recipient of  development assistance and the sec-
ond largest recipient of  the US aid, followed by the EU and Japan. Egypt is a lower 
middle-income country and a general trend of  gradual decline of  aid funds is a reality. 
In addition, the donors want to concentrate their aid on fewer sectors and to channel 
their aid through international organisations. Support to local and grass root level and 
to commercial associations has increased. The donors attempt also at a more intensive 
coordination and coherence of  the aid. Sector programmes and budget support are 
discussed but so far there are only a few examples (Trade Enhancement Program, In-
dustrial Modernisation program, Health Sector Reform).

Egypt is one of  Finland’s oldest development cooperation partners. Cooperation be-
gan in 1977. The total volume of  the Finnish assistance over the 20-year period was 
FIM 854 million (circa 144 million Euros) 65% of  which was disbursed during the 
80’ies the nature of  assistance has undergone some changes during the years. Between 
1980 and 2000 the largest sector of  the Finnish assistance was energy (43%) followed 
by the water and sanitation, agriculture, health and environmental sectors. Especially 
in the 80’ies the assistance was scattered over a big number of  projects. With the eco-
nomic recession in Finland in the first half  of  the 90’ies the aid became more concen-
trated. The energy sector was gradually phased out and the environment sector was 
included in the Finnish support programme.

A decisive event was the decision taken by the Finnish government in 2001 to gradu-
ally discontinue development cooperation with Egypt, Peru and Namibia as the new 
development policy preferred to concentrate the external aid to the LDCs. In practise 
this decision meant that a clear exit strategy was needed. The Ministry for Foreign Af-
fairs of  Finland (MFA) estimated that approx. three to seven years would be needed 
for the transition towards a new type of  partnership with these countries.

The development cooperation between Egypt and Finland was evaluated in 2001. 
The evaluation report made some general recommendations. Grant aid should not be 
totally abandoned and concessional credits should not be used (earlier development 
credits were forgiven and converted into grant). The MFA was encouraged to develop 
new instruments for business partnerships. The evaluation recommended also region-
al programmes, multilateral as well as thematic cooperation and NGO and LCF co-
operation.
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The good relations between Egypt and Finland are largely founded on long-term de-
velopment cooperation between the countries. The phasing out of  the development 
cooperation was just the first step in the process of  moving towards normal bilateral 
relations with a lower middle-income country where there are possibilities for a more 
diversified relations. Egypt is one of  the leading Arab Countries and it plays a central 
role in the Middle East Peace Process. It is also an active cooperation partner to many 
developing countries and to the rest of  Africa (NEPAD). These are all facts in favour 
of  Egypt continuing to be an important partner for Finland even though the develop-
ment cooperation was decided to be discontinued. 

A process of  transition was started in close cooperation with the Egyptian authorities. 
The beginning was not easy as the Egyptian authorities did not want the development 
cooperation to cease. A Transition Strategy and Action Plan were approved in the bi-
lateral negotiations in January 2005. According to it the objective is “to support Egypt 
in implementing its own and wider Arab modernisation and reform initiatives both 
bilaterally and by participating in the dialogue between Egypt and the EU”. The spe-
cific objectives were for example 1) phasing down of  bilateral development pro-
grammes 2) initiation of  economic cooperation and development of  new instruments 
and 3) strengthening of  political dialogue. Environment and information society were 
selected as priority areas of  the Action Plan. A limited amount of  official develop-
ment funds was decided to be used as a catalytic tool for private sector participation 
and for cooperation between public institutions. Also multilateral cooperation can be 
funded by ODA. Concessional credits are included in the instruments that can be 
used to support the Egyptian priorities. EIT (Economic, Industrial and Technologi-
cal) appropriations can be used as seed money to support for ex. various type of  stud-
ies, project planning, training and exchange of  personnel. Finnfund and Finnpartner-
ship programmes can facilitate the cooperation with the private sector. In addition, 
ODA financed Funds for Local Cooperation (LCF), administered by the Embassy, 
are available as well as funds to support Student and Researcher exchange adminis-
tered by CIMO (Centre for International Mobility) under the Ministry of  Education. 

The general aim is that bilateral, regional and multilateral cooperation complement 
each other. It is also assumed that after the expiry of  the transition period other ac-
tors in the public and private sectors will assume a more central and active role based 
on their own initiative.

2. Evaluation Purpose and Objectives

The main purpose of  the evaluation is to assess to what extent the objectives set for 
phasing out of  the traditional bilateral development cooperation between Egypt and 
Finland have been achieved and whether the vision, strategy and the actions mutually 
decided upon have led to expected results and to the satisfaction of  both parties. The 
evaluation shall be future-oriented, based on solid evidence to be extracted from the 
experiences since 2002 when the process started. 
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The objectives of  the evaluation are:
• Professional external view on how the transition phase succeeded and what are 

the strengths, weaknesses and possible limitations in the approach and realisa-
tion of  the transition activities; particular focus should be on capacities and re-
sources of  both countries to involve in the new type of  approach and instru-
ments used in the process.  

• A realistic and innovative view on opportunities and new openings for enhanc-
ing and up-scaling the relations between the countries. 

The main users of  the evaluation results are the MFA decision makers, advisors and 
desk officers and the Embassy of  Finland in Cairo – and more broadly the public in-
stitutions in Finland and the private sector actors. The results of  this evaluation may 
be beneficial also for similar transition plans in other partner countries of  Finland and 
give ideas on what may or may not work in the transition and in shifting from pure 
grant assistance to a new more multifaceted partnership.

3. Scope of the Evaluation

The evaluation will cover the period from 2001 development policy decision until the 
present time.

The evaluation team is expected to carry out a careful study on the basic principles 
that have been guiding the transition process, including the Finnish development pol-
icies and the mutually agreed transition strategies and action plans as well as the re-
corded discussions between the countries on the subject.

The evaluation team shall familiarise itself  also with the principles, policies and prac-
tises of  Egypt that might have had and have bearing on the evolving transition proc-
ess. The team shall study also which international treaties and agreements would be 
relevant from the point of  view of  this evaluation and what is the Egyptian Govern-
ment position to them (for ex. agreements related to environment etc.). 

The evaluation shall focus on legislative and policy level issues, on development of  
relations between public and private sector and business communities, on CS actors 
as well as on research and innovative activities and particular aspects relevant for fur-
thering the transition towards new type of  partnership between the countries. Special 
attention shall be paid also to the instruments used for the transition and their useful-
ness.

The activities and efforts of  other international actors in Egypt shall be studied as 
well to draw lessons, for comparative reasons or to identify actors/partners with sim-
ilar transition plans. 

As the development cooperation between Egypt and Finland was evaluated in 2001 
covering the period 1980–2000 there is no need to do any deeper analysis on the co-
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operation before 2001, rather only a synthesis based on existing information. Of  in-
terest is an assessment whether the transition was in any way building on the experi-
ences and lessons learned from the earlier cooperation and whether the relationships 
created between the countries were utilised (for ex. in agricultural research, environ-
mental research etc.) in the transition phase. Primarily, the evaluation team is expected 
to concentrate on the transition phase (since 2004) itself  and, the actions leading to it 
and on the outcome and results.

Special attention shall be paid also to such relations and ties between Egypt and Fin-
land outside the official development cooperation, which might supplement, support 
and enhance the transition activities and in the future largely compensate for the aid-
subsidised activities.

4. Evaluation issues

The OECD/DAC evaluation criteria as well as those of  the EU shall be applied in the 
evaluation to the extent relevant and necessary to comply with the evaluation purpose 
and objectives.

In the following a list of  key questions is given as a basis for the evaluation. It is, how-
ever, expected that the evaluation team utilises its own professional experience and 
knowledge and adds to these questions as deemed adequate. These and additional 
questions could be discussed at the juncture of  the inception phase.

Relevance
• Have the strategies and actions been conducive to the mutual understanding of  

the nature and goals of  the transition? Have there been any factors causing de-
viations or omissions that affect relevance?

• Have there been any changes in the general policy environment or political and 
economic context of  either Egypt or Finland or priorities/needs of  the target 
groups/stakeholders that have affected the relevance of  the actions?

• Is the adopted transition strategy and action plan presenting a balance with the 
interests and objectives of  both sides or are there differing views of  approach-
es i.e. how have the interests of  both sides been accommodated; have the ex-
pected results been achieved?

Coherence, Complementarity and Compliance
• To what extent have the principles of  coherence and complementarity and 

compliance guided the planning, design and implementation of  the action plan 
for the transition? 

• Are/were the plans in coherence and compliance with Egyptian development 
goals?

• Are/were the activities in line with principles of  the Finnish development co-
operation policy on ecologically, socially and economically sustainable develop-
ment, respect for human rights, democracy, equity and crosscutting issues?
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• How does the importance of  the Paris Declaration principles reflect in transi-
tion activities?

• Do the activities of  the transition complement actions and efforts of  the Egyp-
tian authorities on one hand and of  the international agencies and donors on 
the other?

• How do the actions comply with the private sector endeavours in Egypt and in 
Finland? Are these coinciding?

• To what extent the efforts of  the MFA to involve Finnish public institutions 
with the Egyptian ones are in coherence with the Egyptian objectives?

• Are the intentions to encourage the cooperation between the Finnish and 
Egyptian civil society organisations in compliance with the views of  the Egyp-
tian authorities?

Efficiency 
• Has the agreed action plan been managed and implemented efficiently? Are 

there reliable monitored data/factual evidence available?
• Can the costs be justified by the results? Have financial and immaterial resourc-

es been used in an effective manner?
• Have the periodic reviews affected the implementation of  the action plan?

Effectiveness
• How well the agreed transition programme has served the intended purposes? 

Has the transition towards a new partnership relation started to take shape or 
can it realistically be expected to lead to a changed partnership? With what pre-
requisites?

• To what extent the choice of  instruments, modes of  support and delivery chan-
nels affected or promoted the transition and is apt to support a new type of  re-
lation? What are/were the most suited instruments/modalities of  cooperation 
during the transition?

Impact
• What are the overall effects/influence on the relations/partnership between the 

countries, intended or unintended, long or short term, positive or negative, 
qualitative and quantitative? Any concrete impacts discernible, which can be at-
tributed to the Finnish transition programme?

• Any lessons learned to improve the impact in the longer term? 

Sustainability
• Will it be possible to maintain the eventual benefits gained during the imple-

mentation? On what conditions/premises? What are the specific benefits? Any 
particular lessons to be learned?

Finnish value added
• How would the team assess the Finnish value added in the planning and imple-

mentation of  the transition programme? Any lessons drawn to benefit future 
planning for even better added value?
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5. Methodology

The evaluation team will make use of  and review all the available material on the sub-
ject within the MFA and the Embassy of  Finland in Cairo. The Ministry is preparing 
a tentative list of  useful documents. The team is also urged to seek for relevant mate-
rial utilizing all the modern means of  technology. The main responsibility for carrying 
out the background work lies with the team itself, and the time allowance for this 
needs to be made in the inception report.

The approach and the critical issues and the methodology of  the work have to be 
worked out carefully for the tender and elaborated further in the preparation of  the 
inception report and during the first/desk phase weeks of  the evaluation. 

In addition to the desk study of  the documentation and the round of  interviews at 
the HQ level the team will have a possibility to visit Egypt to familiarize itself  with the 
present situation and policies and development plans of  the Government of  Egypt 
that have affected the formation of  the transition programme. The evaluation team 
shall conduct interviews with relevant Egyptian representatives and the Finnish Em-
bassy staff  in cooperation and assistance of  the Embassy. Project/programme visits 
can be carried out but based on selection of  targets the criteria for which the team 
shall formulate prior to the country visit. Multiple methods, triangulation, statistical 
analysis (where possible)/comparison with exit/transition strategies of  some other 
donor(s) shall be applied for getting a comprehensive picture of  the transition proc-
ess. The whole evaluation is an inter-active process whereby all the stakeholders have 
the possibility to express their views, albeit the evaluators shall take measures to pro-
tect the integrity of  their own views. 

The team shall carry out also a comparative analysis between the situation now and 
during the first half  of  this decade in the relations between the two countries paying 
attention to the evolving context in both countries and, if  necessary, also at global 
level. The analysis will include also an assessment of  past experiences and lessons 
learned that have or could have served as building blocks for new sustainable basis for 
development of  relations.

6. Evaluation team

The team will be composed of  three experts two of  whom shall be international sen-
ior experts. The team shall include an independent/impartial Egyptian evaluator, who 
should be a fully fledged member of  the team, preferably with wider international ex-
perience. One junior member can be attached to the team in assisting role. The team 
shall have both male and female members. One of  the team members shall speak and 
understand Finnish fluently as some of  the background material might be available 
only in Finnish. At least one of  the team members shall have experience of  Egypt or 
other Arab countries in similar phase of  development.
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The team must have a solid evaluation experience, thorough professional experience 
and knowledge in development economy and commercial issues, including interna-
tional development policies and international agreements concerning especially envi-
ronment and trade. The team shall be also capable to analyse sustainability factors and 
dynamics that affect the probability of  benefit flow and of  influence in a society. In 
addition, as environment and development of  information society are the two central 
pillars of  the transition programme the team should have expertise in these areas. As 
one of  the objectives of  the transition programme has been the further diversification 
of  the relations between Egypt and Finland the team should have expertise also in 
cross-cutting issues and ability to assess the institutional cooperation and opportuni-
ties. The skills of  the team members shall complement each other.

The division of  the tasks within the team is free but the team leader should preferably 
have expertise in development economy and preferably in one of  the main areas (en-
vironment and information society) of  the transition programme. The more detailed 
requirements for the team are presented in the Instructions to the Tenderer (ITT, An-
nex A of  the Invitation of  the Tender).

7. Work Plan and Schedule and Reporting

The evaluation shall be carried out in approx. four (4) months from the signing of  the 
contract. The final report shall be available not later than December 2009. The work 
plan shall be prepared so that the holiday season July-August and Ramadan is taken 
into account. The evaluation shall proceed in stages the tentative time table for which 
is the following:

Desk Study
The desk study shall include a thorough inventory and study of  adequate background 
material in the compilation of  which the MFA and the Embassy in Cairo will help. 
The analysis of  the background material will be complemented by interviews at the 
MFA HQ. On the basis of  the gathered information a more detailed work plan will 
be prepared than the one presented in the tender document. Also the final distribu-
tion of  the tasks between the team members will be fine-tuned as well as the method-
ology. Preparation of  evaluation matrix on key issues and indicators might be benefi-
cial to ensure coherence and connectedness at the aggregate level of  analysis of  the 
data gathered. As preparation for the field visit major lines of  themes, questions and 
an interview plan shall be prepared. At the end of  the Desk Study an Inception Re-
port shall be submitted to the MFA for approval. 

Field Visit
The field visit shall be planned so that it does not coincide with the Ramadan period. 
As comprehensive study tour and interviews should be organised as deemed neces-
sary for obtaining an in-depth view on the state and quality of  implementation of  the 
transition programme and on factors affecting it. At the end of  the mission an oral 
presentation on the observations and findings to the key stakeholders shall be ar-
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ranged to facilitate check-up of  facts and identification of  gaps in information. Upon 
return from the field a conference call/video conference or a meeting at the premises 
of  the Development Evaluation (EVA-11) will be organised for presentation of  the 
major findings.

Synthesizing Phase
During this phase the outcomes of  the other phases shall be synthesized and obser-
vations, conclusions and recommendations of  the team, including specific approach-
es and instruments that could serve as drivers for further shaping the way, shall be 
condensed in a draft final report. After the field visit approx. one to one and a half  
months can be reserved for preparation of  the draft final report that will be sent for 
comments within the MFA, to the Embassy and to other stakeholders. The comments 
shall be sent to the EVA-11 within two weeks and by EVA-11 to the team for finalisa-
tion of  the work. The final report shall be submitted not later than two weeks after 
the receipt of  the comments. A public final seminar will be organised by the MFA in 
December 2009/January 2010 to represent the final results.  

In reporting the models described in the Evaluation Guidelines “Between Past and 
Future” of  the Ministry shall be used to structure the evaluation process and the var-
ious reports (available
 http://formin.finland.fi/public/default.aspx?nodeid=15454&contentlan=2
 &culture=en-US
 or as a hard copy, which can be requested from EVA-11@formin.fi).

The reports shall be concise and clear and the main body of  the text of  the final re-
port shall not exceed 50 pages, excluding the annexes. Figures, flow-charts, graphs and 
other visual means are encouraged to be used to clarify matters rather than long ver-
bal expressions. It is important that the report is clear in defining its findings, conclu-
sions and recommendations in separate chapters. Vague language is not acceptable. 
The report will include an abstract in Finnish, Swedish and English, and an executive 
summary also in Finnish, Swedish and English. The abstracts and summaries are not 
included in the 50 pages. The MFA will take care of  translations into Swedish and 
Finnish, if  necessary. 

The summary table of  findings, conclusions and recommendations shall be only in 
English and attached to the English summary.

Instructions to be followed in the layout and design of  the final evaluation report will 
be provided separately by the Evaluation Office. A recently published evaluation re-
port should be consulted.

The evaluation team is expected to check the quality of  the evaluation report against 
the nine (9) criteria of  the EU (can be found at the web page of  the evaluation unit 
of  the Europeaid): 
http://ec.europeaid/evaluation/methodology/guidelines/gui_qal_flr_en.htm 
The consultant shall also fill in the form relevant to these criteria.
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The quality standards of  development intervention evaluation of  the OECD/DAC 
(2006) should be observed throughout the evaluation. Standards can be found from 
the web page of  OECD: http://www.oecd.org

Further information concerning Finnish Development Cooperation and policy, pro-
curement policy and earlier evaluations can be obtained from http://formin.finland.
fi or by sending a request to the Evaluation Office (EVA-11@formin.fi).

8. Budget
The maximum budget available for the evaluation is 165 000€ (VAT excluded), which 
cannot be exceeded 

9. Mandate
The evaluation team is entitled and expected to discuss matters relevant to this evalu-
ation with pertinent persons and organizations. However, it is not authorized to make 
any commitments on behalf  of  the Government of  Finland.

Aira Päivöke
Director for Development Evaluation
Office of  the Under-Secretary of  State
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